

Oakland Unified School District

Legislation Text

File #: 08-1632, Version: 1

Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and Kudsk Construction, Berkeley, CA, for the latter to replace GSA Damper and parts, make miscellaneous electrical repairs and conduct troubleshoots, per ASI 01 and PCO #2-window guards at added windows, ASI #4 exhaust fans at New Highland Office, install three additional exhaust fans and seal gravity ventilators and various other items as described herein in conjunction with the Highland Elementary School - Administration Office Remodel Project in the amount of \$43,527.00, increasing the Agreement from \$334,938.00 to \$378,527.00. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]