



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

**File #:** 08-1633      **Version:** 1      **Name:** Change Order No. 1 - MC Construction Services, Inc. - Horace Mann Retaining Wall Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 8/13/2008      **In control:** Facilities Management  
**On agenda:**      **Final action:** 8/13/2008  
**Enactment date:** 8/13/2008      **Enactment #:** 08-1213

**Title:** Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and MC Construction Services, Inc., Livermore, CA, for the latter to provide additional repairs to retaining wall in conjunction with the Horace Mann Retaining Wall Project in the amount of \$22,147.00, increasing the Agreement from \$39,778.00 to \$61,925.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 08-1633 - CHANGE ORDER NO. 1 - MC CONSTRUCTION SERVICES, INC. - HORACE MANN RETAINING WALL PROJECT, 2. 08-1633 - CHANGE ORDER NO. 1 - MC CONSTRUCTION SERVICES, INC. - HORACE MANN RETAINING WALL PROJECT, 3. 08-1633 - CHANGE ORDER NO. 1 - MC CONSTRUCTION SERVICES, INC. - HORACE MANN RETAINING WALL PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/13/2008	1	State Administrator and/or Board of Education		