

Oakland Unified School District

Legislation Text

File #: 09-0621, Version: 1

Approval by Board of Education of Change Order No. 3 to Construction Contract with Cal Pacific Construction Inc., Alameda, CA, for the latter to provide new 6" rubber base where the existing rubber base is 6", based on RFI #35, revise layout to conform to SK-RFI #35 in conjunction with the Laurel Elementary School Modernization Project in the amount of \$13,155.22, increasing the Agreement from \$1,482,418.88 to \$1,495,574.10. All other terms and conditions of the Agreement remain in force and effect. [Enter body here.]