

Oakland Unified School District

Legislation Text

File #: 09-0620, Version: 1

Approval by Board of Education of Change Order No. 4 to Construction Contract with Cal Pacific Construction Inc., Alameda, CA, for the latter to remove the existing gate and fence that runs across the ramp at playground area and exterior restrooms and reinstall in conjunction with the Laurel Elementary School Modernization Project in the amount of \$56,976.81, increasing the Agreement from \$1,495,574.10 to \$1,552,550.91. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]