

Oakland Unified School District

Legislation Text

File #: 09-3127, Version: 1

Approval by the Board of Education of Change Order No. 3 to Construction Contract between District and Albay Construction Co., Martinez, CA, for the latter to change glazing to laminate, use existing conduit for fire alarm wire, additional cost to Simplex Grinnell, provide dedicated circuits for RPS and various other items described herein in conjunction with the Havenscourt Middle School Modernization Project in the additional amount of \$45,177.27, increasing the Agreement from \$1,876,895.64 to \$1,922,072.91. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]