

Oakland Unified School District

Legislation Text

File #: 09-1335, Version: 1

Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and Cal Pacific Construction, Pacifica, CA, for the latter to provide 8 handsets for portables, install 2 gates with Panic Hardware; and patch asphalt in conjunction with the Lincoln New Classroom Building Project in the additional amount of \$12,341.60, increasing the Agreement from \$6,483,580.14 to \$6,495,921.74. [Enter body here.]