	Oakland Unified School District Board of Education   1011 Union Street, #940 Oakland, CA 94607   (510) 879-1944 boe@ousd.org E-Mail   boe@ousd.org E-Mail http://www.ousd.org				
File #:	21-0	0815 Version: 1	Name:	Change Order No. 1, Mar Con Finishing Kitchen Project - Div Planning and Management	
Туре:	Agre	eement or Contract	Status:	Passed	
File created:	3/31/2021		In control:	Deputy Chief, Facilities Planning and Management	
On agenda:			Final action:	4/28/2021	
Enactment date:	4/28	8/2021	Enactment #:	21-0685	
Title:	Approval by the Board of Education of Change Order No. 1, Agreement between the District and Mar Con Builder, Inc., Oakland, CA, for reconciliation with the latter of unused allowance for the Laurel Finishing Kitchen Project, as a deductive change in the amount of \$17,273.51, reducing the Agreement price from \$2,732,000.00 to \$2,714,726.49, (completion date remains July 25, 2019). All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 21-0815 Change Order No. 1, Mar Con Builder, Inc. – Laurel Finishing Kitchen Project - Division of Facilities Planning and Management				
Contact:	Tadashi.Nakadegawa@ousd.org				
Date	Ver.	Action By	Ad	ction	Result
4/28/2021	1	Board of Education	A	dopted on the General Consent R	eport Pass