



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-1338 **Version:** 1 **Name:** Change Order No. 3 - Cal Pacific Construction-Lincoln New Classroom Building Project
Type: Agreement or Contract **Status:** Passed
File created: 5/5/2009 **In control:** Facilities Committee
On agenda: **Final action:** 5/13/2009
Enactment date: 5/13/2009 **Enactment #:** 09-0937

Title: Approval by the Board of Education of Change Order No. 3 to Construction Contract between District and Cal Pacific Construction, Pacifica, CA, for the latter to provide relocate subpanels on the side of 2 portables (#6 and #8); early delivery charge for MSB switchgear; unforeseen excavation obstacles for electrical duct bank and various other items described herein in conjunction with the Lincoln New Classroom Building Project in the additional amount of \$12,271.27, increasing the Agreement from \$6,471,308.87 to \$6,483,580.14.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-1338 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION-LINCOLN NEW CLASSROOM BUILDING PROJECT, 2. 09-1338 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION-LINCOLN NEW CLASSROOM BUILDING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/13/2009	1	State Administrator and/or Board of Education	Adopted	Pass
5/5/2009	1	Facilities Committee	Recommended Favorably	Pass