



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

**File #:** 12-0219      **Version:** 1      **Name:** Change Order No. 2 - B-Side, Inc. - Roosevelt Fire Alarm Replacement Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 1/25/2012      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 1/25/2012  
**Enactment date:** 1/25/2012      **Enactment #:** 12-0187

**Title:** Approval by the Board of Education of Change Order No. 2 to Construction Contract with B-Side, Inc., Oakland, CA, for the latter to there was a stop notice filed by the IBEW for this project; \$2,000.00 represents the costs incurred by the District for release and final discharge from litigation filed by the IBEW in conjunction with the Roosevelt Fire Alarm Replacement Project in the amount of (\$2,000.00), decreasing the Agreement from \$497,223.00 to \$495,223.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 12-0219 - Change Order No. 2 - B-Side, Inc. - Roosevelt Fire Alarm Replacement Project.pdf

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
1/25/2012	1	Board of Education	Adopted	Pass

Approval by the Board of Education of Change Order No. 2 to Construction Contract with B-Side, Inc., Oakland, CA, for the latter to there was a stop notice filed by the IBEW for this project; \$2,000.00 represents the costs incurred by the District for release and final discharge from litigation filed by the IBEW in conjunction with the Roosevelt Fire Alarm Replacement Project in the amount of (\$2,000.00), decreasing the Agreement from \$497,223.00 to \$495,223.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]