



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 16-1098 **Version:** 1 **Name:** Amendment No. 2, Independent Consultant Agreement for Professional Services - ENGEO Inc. - Glenview Elementary School – New Construction Project

Type: Agreement or Contract **Status:** Passed

File created: 5/11/2016 **In control:** Operations

On agenda: 6/8/2016 **Final action:** 6/8/2016

Enactment date: 6/8/2016 **Enactment #:** 16-0837

Title: Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement for Professional Services between the District and ENGEO Inc., Oakland, CA., for the latter to provide additional supplemental geotechnical consultation to the design team including L-Pile analysis for cantilever retaining wall soldier beams, lateral deflection plots, axial pile capacity plots, moment capacity plots, and shear capacity plots, for a selected number of piles as required by the project Structural Engineer and as-need consultation to the Structural Engineer, in conjunction with Glenview Elementary School - New Construction Project, in an amount not-to exceed \$8,500.00 increasing the Agreement not to exceed amount from \$57,500.00 to \$66,000.00 and extending the term of Agreement from October 22, 2014 through May 27, 2016 to July 27, 2016. All other terms and condition of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16-1098 Amendment No. 2, Independent Consultant Agreement for Professional Services - ENGEO Inc. - Glenview Elementary School – New Construction Project

Contact: Roland.Broach@ousd.org

Date	Ver.	Action By	Action	Result
6/8/2016	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement for Professional Services between the District and ENGEO Inc., Oakland, CA., for the latter to provide additional supplemental geotechnical consultation to the design team including L-Pile analysis for cantilever retaining wall soldier beams, lateral deflection plots, axial pile capacity plots, moment capacity plots, and shear capacity plots, for a selected number of piles as required by the project Structural Engineer and as-need consultation to the Structural Engineer, in conjunction with Glenview Elementary School - New Construction Project, in an amount not-to exceed \$8,500.00 increasing the Agreement not to exceed amount from \$57,500.00 to \$66,000.00 and extending the term of Agreement from October 22, 2014 through May 27, 2016 to July 27, 2016. All other terms and condition of the Agreement remain in full force and effect.