



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 18-0514      **Version:** 1      **Name:** Change Order No. 2 - Arntz/Focon JV, Inc. - Madison Park Academy Expansion Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 3/5/2018      **In control:** Senior Business Officer

**On agenda:** 4/11/2018      **Final action:** 4/11/2018

**Enactment date:** 4/11/2018      **Enactment #:** 18-0596

**Title:** Approval by the Board of Education of Change Order No. 2 to Agreement between District and Arntz/Focon JV, Inc., to extend duration of project per construction schedule, delayed mostly by small change order work requested by District between December 23, 2016 to April 21, 2017, for Madison Park Academy Expansion, in an amount not to exceed \$263,370.00, increasing the Contract not to exceed amount from \$1,714,398.29 to \$1,977,768.29.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 18-0514 Change Order No. 2 - Arntz/Focon JV, Inc. - Madison Park Academy Expansion Project

**Contact:** roland.broach@ousd.org

Date	Ver.	Action By	Action	Result
4/11/2018	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 2 to Agreement between District and Arntz/Focon JV, Inc., to extend duration of project per construction schedule, delayed mostly by small change order work requested by District between December 23, 2016 to April 21, 2017, for Madison Park Academy Expansion, in an amount not to exceed \$263,370.00, increasing the Contract not to exceed amount from \$1,714,398.29 to \$1,977,768.29.