



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	19-2399	<b>Version:</b>	1	<b>Name:</b>	Change Order No.1, Construction Contract - Digital Design Communications - Fruitvale Elementary School Fire and Intrusion Alarm Replacement Project - Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>	Passed		
<b>File created:</b>	11/13/2019	<b>In control:</b>	Deputy Chief, Facilities Planning and Management		
<b>On agenda:</b>	12/11/2019	<b>Final action:</b>	12/11/2019		
<b>Enactment date:</b>	12/11/2019	<b>Enactment #:</b>	19-1769		
<b>Title:</b>	Approval by the Board of Education of Change Order No.1, Construction Contract with Digital Design Communications, Oakland, CA, for the latter to include abatement and removal of devices, conduits, boxes and all other items related to the FA/IA Systems, for the Fruitvale Elementary School Fire and Intrusion Alarm Replacement Project, in the amount of \$35,346.07, increasing the Contract not to exceed amount from \$796,800.00 to \$832,146.07, and authorizing the President and Secretary of the Board to sign the Change Order with said Contractor. All other terms and conditions of the Contract remain in full force and effect.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 19-2399 Change Order No. 1, Construction Contract - Digital Design Communications - Fruitvale Elementary School Fire and Intrusion Alarm Replacement Project - Division of Facilities Planning and Management				
<b>Contact:</b>	timothy.white@ousd.org				

Date	Ver.	Action By	Action	Result
12/11/2019	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No.1, Construction Contract with Digital Design Communications, Oakland, CA, for the latter to include abatement and removal of devices, conduits, boxes and all other items related to the FA/IA Systems, for the Fruitvale Elementary School Fire and Intrusion Alarm Replacement Project, in the amount of \$35,346.07, increasing the Contract not to exceed amount from \$796,800.00 to \$832,146.07, and authorizing the President and Secretary of the Board to sign the Change Order with said Contractor. All other terms and conditions of the Contract remain in full force and effect.