



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	19-2454	Version:	1	Name:	Amendment No. 1, Small Construction Contract - Krueger International, Inc. - Madison Park Academy New Construction Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	11/18/2019	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	12/11/2019	Final action:			12/11/2019
Enactment date:	12/11/2019	Enactment #:			19-1789
Title:	Approval by the Board of Education of Amendment No. 1, Small Construction Contract with Krueger International, Inc., Green Bay, WI, for the latter to provide additional storage - purchased, delivery delay of furniture needed for site per A-202 First Floor and A-102 Second Floor Plan - due to construction delays and no work being performed under the original contract, in an additional amount of \$21,370.29, for the Madison Park Academy Expansion Project, increasing Agreement not to exceed amount from \$286,216.47 to \$307,586.76, extending term of the Contract from October 11, 2018 through March 21, 2019 to December 31, 2020 and authorizing the President and Secretary the Board to sign the Amendment for same with said Contractor. All other terms and conditions of the Contract remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 19-2454 Amendment No. 1, Small Construction Contract - Krueger International, Inc. - Madison Park Academy New Construction Project - Division of Facilities Planning and Management				
Contact:	Timothy.White@ousd.org				

Date	Ver.	Action By	Action	Result
12/11/2019	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Small Construction Contract with Krueger International, Inc., Green Bay, WI, for the latter to provide additional storage - purchased, delivery delay of furniture needed for site per A-202 First Floor and A-102 Second Floor Plan - due to construction delays and no work being performed under the original contract, in an additional amount of \$21,370.29, for the Madison Park Academy Expansion Project, increasing Agreement not to exceed amount from \$286,216.47 to \$307,586.76, extending term of the Contract from October 11, 2018 through March 21, 2019 to December 31, 2020 and authorizing the President and Secretary the Board to sign the Amendment for same with said Contractor. All other terms and conditions of the Contract remain in full force and effect.