

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

File #: 20-0697 Version: 1 Name: Amendment No. 1, General Services Agreement –

ACC Environmental Consultants - ELC Marcus Foster Education Leadership Complex Project -Division of Facilities Planning and Management

Type: Agreement or Contract Status: Passed

File created: 4/3/2020 In control: Deputy Chief, Facilities Planning and Management

 On agenda:
 5/13/2020

 Final action:
 5/13/2020

 Enactment date:
 5/13/2020

 Enactment #:
 20-0662

Title: Approval by the Board of Education of Amendment No.1, General Services Agreement for

Environmental Services between the District and ACC Environmental Consultants, Oakland CA, for the latter to provide additional incipit spalling needs hygienist oversite and additional demolition of failed existing concrete and site abatement for the ELC Marcus Foster Education Leadership Complex Project, extending time of Agreement by 66 days, from October 24, 2019 through October 26, 2020 to December 31, 2020, in an additional amount of \$14,250.00, increasing Agreement not to exceed amount from \$27,225.00 to \$41,475.00, and authorizing the President and Secretary of the Board to sign the Amendment for same with said Contractor. All other terms and conditions of the Agreement

remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20-0697 Amendment No. 1, General Services Agreement – ACC Environmental Consultants - ELC

Marcus Foster Education Leadership Complex Project - Division of Facilities Planning and

Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/13/2020	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No.1, General Services Agreement for Environmental Services between the District and ACC Environmental Consultants, Oakland CA, for the latter to provide additional incipit spalling needs hygienist oversite and additional demolition of failed existing concrete and site abatement for the ELC Marcus Foster Education Leadership Complex Project, extending time of Agreement by 66 days, from October 24, 2019 through October 26, 2020 to December 31, 2020, in an additional amount of \$14,250.00, increasing Agreement not to exceed amount from \$27,225.00 to \$41,475.00, and authorizing the President and Secretary of the Board to sign the Amendment for same with said Contractor. All other terms and conditions of the Agreement remain in full force and effect.