



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	20-2179	Version:	1	Name:	Change Order No. 2, Construction Contract - Sof Surfaces, Inc.- Sequoia Elementary School Playmatting Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	10/28/2020	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	12/9/2020	Final action:			12/9/2020
Enactment date:	12/9/2020	Enactment #:			20-1827
Title:	Approval by the Board of Education of Change Order No 2, Between Owner [District] and Contractor for the Sequoia Elementary School Playmatting Project with Sof Surfaces, Inc. ("Contractor"), Petrolia, ON Canada, for the latter to provide additional labor and material costs associated with installing a layer "Rock Dust" and cement in the existing pocket post-PIP removal to level out the site for the DuraSAFE Surfacing system to be installed within Playground Safety Fallzones, in the amount of \$2,171.79, increasing cost of Contract from \$86,219.07 to \$88,390.86, increasing duration of the Contract by 183 calendar days, from January 9, 2022 through March 15, 2022 to October 30, 2020, and authorizing the President and Secretary of the Board to sign Change Order. All other terms and conditions of the Contract remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 20-2179 Change Order No. 2, Construction Contract - Sof Surfaces, Inc.- Sequoia Elementary School Playmatting Project - Division of Facilities Planning and Management				
Contact:	tadashi.nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
12/9/2020	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No 2, Between Owner [District] and Contractor for the Sequoia Elementary School Playmatting Project with Sof Surfaces, Inc. ("Contractor"), Petrolia, ON Canada, for the latter to provide additional labor and material costs associated with installing a layer "Rock Dust" and cement in the existing pocket post-PIP removal to level out the site for the DuraSAFE Surfacing system to be installed within Playground Safety Fallzones, in the amount of \$2,171.79, increasing cost of Contract from \$86,219.07 to \$88,390.86, increasing duration of the Contract by 183 calendar days, from January 9, 2022 through March 15, 2022 to October 30, 2020, and authorizing the President and Secretary of the Board to sign Change Order. All other terms and conditions of the Contract remain in full force and effect.