



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	21-0840	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 1, Award of Bid Agreement – Digital Design Communications – Burbank Preschool Fire & Intrusion Project - Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>			Passed
<b>File created:</b>	4/2/2021	<b>In control:</b>			Deputy Chief, Facilities Planning and Management
<b>On agenda:</b>	5/12/2021	<b>Final action:</b>			5/12/2021
<b>Enactment date:</b>	5/12/2021	<b>Enactment #:</b>			21-0774
<b>Title:</b>	Approval by the Board of Education of Change Order No. 1, Award of Bid Agreement between the District and Digital Design Communications, Oakland, CA, for the latter to perform trenching, conduit and wiring to portables, given unforeseen conditions make use of existing conduit not possible, for the Burbank Preschool Fire and Intrusion Alarm Replacement Project, in the additional amount of \$4,675.51, increasing the Agreement not to exceed amount from \$476,880.00 to \$481,555.51, for the term December 14, 2017 through March 24, 2018. All of the terms and conditions of the Agreement remain in full force and effect.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 21-0840 Change Order No. 1, Award of Bid Agreement – Digital Design Communications – Burbank Preschool Fire & Intrusion Project - Division of Facilities Planning and Management				
<b>Contact:</b>	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
5/12/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Award of Bid Agreement between the District and Digital Design Communications, Oakland, CA, for the latter to perform trenching, conduit and wiring to portables, given unforeseen conditions make use of existing conduit not possible, for the Burbank Preschool Fire and Intrusion Alarm Replacement Project, in the additional amount of \$4,675.51, increasing the Agreement not to exceed amount from \$476,880.00 to \$481,555.51, for the term December 14, 2017 through March 24, 2018. All of the terms and conditions of the Agreement remain in full force and effect.