



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

<b>File #:</b>	21-1871	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 1, Agreement Between Owner and Contractor – District and Mar Con Builders – Acorn Woodland Elementary School Playmatting Installation Project – Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>	Passed		
<b>File created:</b>	8/2/2021	<b>In control:</b>	Deputy Chief, Facilities Planning and Management		
<b>On agenda:</b>	9/22/2021	<b>Final action:</b>	9/22/2021		
<b>Enactment date:</b>	9/22/2021	<b>Enactment #:</b>	21-1504		
<b>Title:</b>	Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between District and Mar Con Builders, Oakland, CA, for the installation of rubber sheeting for the preparation of the site playmatting, for the Acorn Woodland Elementary School Playmatting Installation Project, in the amount of \$3,309.48, increasing the Agreement price from \$113,200.00 to \$116,509.48, and extending the term of Agreement from September 16, 2020 through October 31, 2020 to November 10, 2020. All other terms and conditions of the Agreement remain in full force and effect.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 21-1871 Change Order No. 1, Agreement Between Owner and Contractor – District and Mar Con Builders – Acorn Woodland Elementary School Playmatting Installation Project – Division of Facilities Planning and Management				
<b>Contact:</b>	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
9/22/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between District and Mar Con Builders, Oakland, CA, for the installation of rubber sheeting for the preparation of the site playmatting, for the Acorn Woodland Elementary School Playmatting Installation Project, in the amount of **\$3,309.48**, increasing the Agreement price from **\$113,200.00** to **\$116,509.48**, and extending the term of Agreement from September 16, 2020 through October 31, 2020 to November 10, 2020. All other terms and conditions of the Agreement remain in full force and effect.