



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	21-1908	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 1, Agreement Between Owner and Contractor – District and Mar Con Builders – Global Family Elementary School Playmatting Installation Project – Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>	Passed		
<b>File created:</b>	8/6/2021	<b>In control:</b>	Deputy Chief, Facilities Planning and Management		
<b>On agenda:</b>	9/22/2021	<b>Final action:</b>	9/22/2021		
<b>Enactment date:</b>	9/22/2021	<b>Enactment #:</b>	21-1506		
<b>Title:</b>	Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Mar Con Builders, Oakland, CA, for the additional utility site scan for new playground location, installation of asphalt, cover the existing drain with metal grade plug and fill with asphalt on previous playground location, for the Global Family Elementary School Playmatting Installation Project, in the amount of \$12,122.87, increasing the Agreement price from \$88,320.00 to \$100,442.87 and extending the Agreement term by 212 days, from September 16, 2020 through October 31, 2020 to May 31, 2021.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 21-1908 Change Order No. 1, Agreement Between Owner and Contractor – District and Mar Con Builders – Global Family Elementary School Playmatting Installation Project – Division of Facilities Planning and Management				
<b>Contact:</b>	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
9/22/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Mar Con Builders, Oakland, CA, for the additional utility site scan for new playground location, installation of asphalt, cover the existing drain with metal grade plug and fill with asphalt on previous playground location, for the Global Family Elementary School Playmatting Installation Project, in the amount of **\$12,122.87**, increasing the Agreement price from **\$88,320.00** to **\$100,442.87** and extending the Agreement term by 212 days, from **September 16, 2020 through October 31, 2020 to May 31, 2021**.