



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	21-2005	<b>Version:</b>	1	<b>Name:</b>	Change Order No.1, Agreement Between Owner and Contractor - District and Redgwick Construction Company – Sherman Elementary School Playmatting Installation Project – Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>			Passed
<b>File created:</b>	8/19/2021	<b>In control:</b>			Deputy Chief, Facilities Planning and Management
<b>On agenda:</b>	9/22/2021	<b>Final action:</b>			9/22/2021
<b>Enactment date:</b>	9/22/2021	<b>Enactment #:</b>			21-1508
<b>Title:</b>	Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Redgwick Construction Company, Oakland, CA, for the latter to order and install New Added Pieces to Plate Structure [in order to be age appropriate for ages 2-12], for the Sherman Elementary School Playmatting Installation Project, in the amount of \$48,134.11 increasing the Agreement price from \$203,900.00 to \$252,034.11 and extending the term, by 197 days, from September 16, 2020 through November 15, 2020 to May 31, 2021.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 21-2005 Change Order No.1, Agreement Between Owner and Contractor - District and Redgwick Construction Company – Sherman Elementary School Playmatting Installation Project – Division of Facilities Planning and Management				
<b>Contact:</b>	Tadashi.Nakadegawa@ousd.orf				

Date	Ver.	Action By	Action	Result
9/22/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Redgwick Construction Company, Oakland, CA, for the latter to order and install New Added Pieces to Plate Structure [in order to be age appropriate for ages 2-12], for the Sherman Elementary School Playmatting Installation Project, in the amount of **\$48,134.11** increasing the Agreement price from **\$203,900.00** to **\$252,034.11** and extending the term, by 197 days, from September 16, 2020 through November 15, 2020 to May 31, 2021.