

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

File #: 21-2691 Version: 1 Name: 1885Change Order No. 1, Agreement Between

Owner and Contractor – Everlast Development, Inc. – Burbank Elementary School Vegetation Fire

Management Project - Department of Buildings and

Grounds

Type: Agreement or Contract Status: Passed

File created: 10/29/2021 In control: Deputy Chief, Facilities Planning and Management

 On agenda:
 12/1/2021
 Final action:
 12/1/2021

 Enactment date:
 12/1/2021
 Enactment #:
 21-1885

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and

Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the Burbank Elementary School Vegetation Fire Management Project, as a deductive change in the amount of \$550.00, reducing the Agreement price from \$18,700.00 to \$18,150.00, providing a time extension of 98 days, changing the Agreement term from July 26, 2021 through August 25, 2021 to December 1, 2021. All other terms and conditions of

the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-2691 Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development,

Inc. – Burbank Elementary School Vegetation Fire Management Project – Department of Buildings

and Grounds

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
12/1/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the Burbank Elementary School Vegetation Fire Management Project, as a deductive change in the amount of \$550.00, reducing the Agreement price from \$18,700.00 to \$18,150.00, providing a time extension of 98 days, changing the Agreement term from July 26, 2021 through August 25, 2021 to December 1, 2021. All other terms and conditions of the Agreement remain in full force and effect.