| | Oakland Unified School District | | | | Board of Education 1 Union Street, #940 akland, CA 94607 (510) 879-1944 e@ousd.org E-Mail ttp://www.ousd.org | |
|---------------------------------|---|------------------------|--------------|---|---|--|
| Legislation Details (With Text) | | | | | | |
| File #: | 21-2 | 2694 Version: 1 | Name: | Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development, Inc. – Grass Valley Elementary School Vegetation Fire Management Project – Department of Buildings and Grounds | | |
| Туре: | Agreement or Contract | | Status: | Passed | | |
| File created: | 10/29/2021 | | In control: | Deputy Chief, Facilities Planning a | Deputy Chief, Facilities Planning and Management | |
| On agenda: | 12/1/2021 | | Final action | 12/1/2021 | | |
| Enactment date: | 12/1 | /2021 | Enactment | #: 21-1886 | | |
| Title: | Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the Grass Valley Elementary School Vegetation Fire Management Project, as a deductive change in the amount of \$1,250.00, reducing the Agreement price from \$17,800.00 to \$16,550.00, providing a time extension of 98 days, changing the Agreement term from July 26, 2021 through August 25, 2021 to December 1, 2021. All other terms and conditions of the Agreement remain in full force and effect. | | | | | |
| Sponsors: | | | | | | |
| Indexes: | | | | | | |
| Code sections: | | | | | | |
| Attachments: | 21-2694 Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development, Inc. – Grass Valley Elementary School Vegetation Fire Management Project – Department of Buildings and Grounds | | | | | |
| Contact: | Tadashi.Nakadegawa@ousd.org | | | | | |
| Date | Ver. | Action By | | Action | Result | |
| 12/1/2021 | 1 | Board of Education | | Adopted on the General Consent Repor | t Pass | |

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the Grass Valley Elementary School Vegetation Fire Management Project, as a deductive change in the amount of **\$1,250.00**, reducing the Agreement price from **\$17,800.00** to **\$16,550.00**, providing a time extension of 98 days, changing the Agreement term from July 26, 2021 through August 25, 2021 to December 1, 2021. All other terms and conditions of the Agreement remain in full force and effect.