



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 21-2704 **Version:** 1 **Name:** -1888Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development, Inc. – Montera Middle School Vegetation Fire Management Project – Department of Buildings and Grounds

Type: Agreement or Contract **Status:** Passed

File created: 11/1/2021 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 12/1/2021 **Final action:** 12/1/2021

Enactment date: 12/1/2021 **Enactment #:** 21-1888

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the Montera Middle School Vegetation Fire Management Project, as a deductive change in the amount of \$350.00, reducing the Agreement price from \$17,300.00 to \$16,950.00, providing a time extension of 98 days, changing the Agreement term from July 26, 2021 through August 25, 2021 to December 1, 2021. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-2704 Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development, Inc. – Montera Middle School Vegetation Fire Management Project – Department of Buildings and Grounds

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
12/1/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the Montera Middle School Vegetation Fire Management Project, as a deductive change in the amount of **\$350.00**, reducing the Agreement price from **\$17,300.00** to **\$16,950.00**, providing a time extension of 98 days, changing the Agreement term from July 26, 2021 through August 25, 2021 to December 1, 2021. All other terms and conditions of the Agreement remain in full force and effect.