



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

| | | | | | |
|------------------------|-----------------------|----------------------|---|--------------|---|
| File #: | 21-2707 | Version: | 1 | Name: | Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development, Inc. – King Estates Middle School Vegetation Fire Management Project – Department of Buildings and Grounds |
| Type: | Agreement or Contract | Status: | | | Passed |
| File created: | 11/1/2021 | In control: | | | Deputy Chief, Facilities Planning and Management |
| On agenda: | 12/1/2021 | Final action: | | | 12/1/2021 |
| Enactment date: | 12/1/2021 | Enactment #: | | | 21-1890 |

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the King Estates Middle School Vegetation Fire Management Project, as a deductive change in the amount of \$525.00, reducing the Agreement price from \$14,600.00 to \$14,075.00, providing a time extension of 86 days, changing the Agreement term from July 26, 2021 through August 31, 2021 to November 25, 2021. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-2707 Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development, Inc. – King Estates Middle School Vegetation Fire Management Project – Department of Buildings and Grounds

Contact: Tadashi.Nakadegawa@ousd.org

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 12/1/2021 | 1 | Board of Education | Adopted on the General Consent Report | Pass |

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the King Estates Middle School Vegetation Fire Management Project, as a deductive change in the amount of **\$525.00**, reducing the Agreement price from **\$14,600.00** to **\$14,075.00**, providing a time extension of 86 days, changing the Agreement term from July 26, 2021 through August 31, 2021 to November 25, 2021. All other terms and conditions of the Agreement remain in full force and effect.