



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

<b>File #:</b>	21-2711	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development, Inc. – Tilden/John Swett Elementary School Vegetation Fire Management Project – Department of Buildings and Grounds
<b>Type:</b>	Agreement or Contract	<b>Status:</b>	Passed		
<b>File created:</b>	11/1/2021	<b>In control:</b>	Deputy Chief, Facilities Planning and Management		
<b>On agenda:</b>	12/1/2021	<b>Final action:</b>	12/1/2021		
<b>Enactment date:</b>	12/1/2021	<b>Enactment #:</b>	21-1893		
<b>Title:</b>	Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the John Tilden/Swett Elementary School Vegetation Fire Management Project, as a deductive change in the amount of \$1,100.00, reducing the Agreement price from \$17,800.00 to \$16,700.00, providing a time extension of 86 days, changing the Agreement term from July 26, 2021 through August 31, 2021 to November 25, 2021. All other terms and conditions of the Agreement remain in full force and effect.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 21-2711 Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development, Inc. – Tilden/John Swett Elementary School Vegetation Fire Management Project – Department of Buildings and Grounds				
<b>Contact:</b>	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
12/1/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the John Tilden/Swett Elementary School Vegetation Fire Management Project, as a deductive change in the amount of **\$1,100.00**, reducing the Agreement price from **\$17,800.00** to **\$16,700.00**, providing a time extension of 86 days, changing the Agreement term from July 26, 2021 through August 31, 2021 to November 25, 2021. All other terms and conditions of the Agreement remain in full force and effect.