



Oakland Unified School District

Board of Education
1000 Broadway, Suite 440
Oakland, CA 94607-4033
(510) 879-8199 Voice
(510) 879-2299 eFax
(510) 879-2300 eTTY/TDD
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 22-0596 **Version:** 1 **Name:** Change Order No. 1, Agreement Between Owner and Contractor – N. V. Heathorn Company – The Center Foster School Project - Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 3/3/2022 **In control:** Board of Education

On agenda: 5/25/2022 **Final action:** 5/11/2022

Enactment date: 5/11/2022 **Enactment #:** 22-1009

Title: Approval by the Board of Education of Agreement Between Owner and Contractor of Change Order No. 1 by and between the District and N.V. Heathorn Company, Concord, CA, for the latter to provide additional construction services, which consist of repairing a cart wash duct & ceiling, repairing a leaking steam valve and pipes, replace and remove duroblocks, remove old VFDs from the roof, and fix a broken heat recovery pipe connected to refrigeration equipment, for The Center at Foster Project, in the amount of \$16,980.00, increasing the contract price from \$16,346.00 to \$33,326.00 and extending the term of Agreement from September 23, 2021 through December 31, 2021, by 181 days, to June 30, 2022.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-0596 Change Order No. 1 Agreement Between Owner and Contractor – N. V. Heathorn Company – The Center Foster School Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/25/2022	1	Board of Education		
5/11/2022	1	Board of Education	Postponed to a Date Certain	Pass