



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	22-1447	Version:	1	Name:	Change Order No. 1, Agreement Between Owner and Contractor - Competitively Bid – Redgwick Construction Company – Markham Elementary School PlayMatting and Accessibility Project – Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	5/20/2022	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	6/22/2022	Final action:			6/22/2022
Enactment date:	6/22/2022	Enactment #:			22-1342
Title:	Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between District and Redgwick Construction Company, Oakland, CA (“Contractor”), crediting District for deduction of the cost of trellises delivered in error, for the Markham Elementary School Playmatting & Accessibility Project, in the amount of \$9,174.64, reducing the Agreement amount from \$419,500.00 to \$410,325.36 and for a time extension of the Agreement by 94 days, from August 26, 2021, through November 23, 2021 to April 12, 2022. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 22-1447 Change Order No. 1, Agreement Between Owner and Contractor - Competitively Bid – Redgwick Construction Company – Markham Elementary School PlayMatting and Accessibility Project – Division of Facilities Planning and Management				
Contact:	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
6/22/2022	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between District and **Redgwick Construction Company**, Oakland, CA (“Contractor”), crediting District for deduction of the cost of trellises delivered in error, for the Markham Elementary School Playmatting & Accessibility Project, in the amount of \$9,174.64, reducing the Agreement amount from \$419,500.00 to \$410,325.36 and for a time extension of the Agreement by 94 days, from August 26, 2021, through November 23, 2021 to April 12, 2022. All other terms and conditions of the Agreement remain in full force and effect.