



Legislation Details (With Text)

File #: 24-2144 Version: 1 Name: Change Order No. 1, Agreement Between Owner and Contractor – Silicon Valley Paving, Inc. – Oakland Technical High School Asphalt Replacement Project – Buildings and Grounds Department
Type: Agreement or Contract Status: Passed
File created: 8/22/2024 In control: Deputy Chief, Facilities Planning and Management
On agenda: 10/9/2024 Final action: 10/9/2024
Enactment date: 10/9/2024 Enactment #: 24-1815

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Silicon Valley Paving, Inc., San Jose, CA, for the latter to remove approximately 6,000 Square Feet (SF) of existing subgrade at 4" of depth across the site. Off haul spoils, pave with two (2) lifts of 3/4" Hot mix asphalt rolling to compact after each lift; allow the deep lift to cure for 1 day before tack coating and paving over with the finishing 3" of 1/2" Hot mix asphalt, includes the cost of a lost day of paving, the cost of trucking doubling, and dumping fees for soil, for the Oakland Technical High School Asphalt Replacement Project, in the amount of \$70,066.00, increasing the Agreement not-to-exceed amount from \$489,650.00 to \$559,716.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 24-2144 Change Order No. 1, Agreement Between Owner and Contractor – Silicon Valley Paving, Inc. – Oakland Technical High School Asphalt Replacement Project – Buildings and Grounds Department

Contact: preston.thomas@ousd.org

Table with 5 columns: Date, Ver., Action By, Action, Result. Row 1: 10/9/2024, 1, Board of Education, Adopted on the General Consent Report, Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Silicon Valley Paving, Inc., San Jose, CA, for the latter to remove approximately 6,000 Square Feet (SF) of existing subgrade at 4" of depth across the site. Off haul spoils, pave with two (2) lifts of 3/4" Hot mix asphalt rolling to compact after each lift; allow the deep lift to cure for 1 day before tack coating and paving over with the finishing 3" of 1/2" Hot mix asphalt, includes the cost of a lost day of paving, the cost of trucking doubling, and dumping fees for soil, for the Oakland Technical High School Asphalt Replacement Project, in the amount of \$70,066.00, increasing the Agreement not-to-exceed amount from \$489,650.00 to \$559,716.00. All other terms and conditions of the Agreement remain in full force and effect.