

## Infrastructure Improvement Project

California Schools Healthy Air, Plumbing and Efficiency (CalSHAPE)



Presented by Facilities Planning & Management
Presented to OUSD Facility Committee
August 21, 2024











#### Overview

#### Objective

- Present detailed project overview for CalSHAPE Project to Facilities Committee
- Establish a level of familiarity and understanding of the project, including Scope of Work, and project costs (including all funding sources)
- Address all questions and concerns by Facilities Committee

#### **Desired Outcome**

- Overall endorsement and support of project by Facilities Committee for key areas
- Recommendation by Facility
   Committee to request approval
   by Board of Directors to enter
   into a Project Implementation
   Agreement with Syserco Energy
   Solutions when it comes to
   Board in April for approval
- Establish a timeline for project approval that allows maximum amount of work to be completed in October 31, 2026













In June 2021, District Staff engaged with Syserco Energy Solutions (SES) to proceed with detailed engineering and final project development for a comprehensive Energy Services Project. The purpose of this work is to develop a project that will make a District-wide impact, resulting in the following:

- Infrastructure improvements including HVAC, mechanical, plumbing, and refrigeration systems
- Minimally reduce ongoing utility costs
- Carbon dioxide monitoring in classrooms and learning spaces
- Future capital cost avoidance
- Leveraging outside funding sources, demonstrating fiscal responsibility









#### CalSHAPE



OUSD has been awarded \$10,540,995 in CalSHAPE Grant Funding

- Funding is allocated toward HVAC ventilation, air quality improvement, and water/plumbing improvements
- Grant-funded projects will proved a detailed assessment, minor repairs and qualify OUSD for future funding at 83 schools
- Up to \$186,000 in annual operational savings
- Projects and all reporting must be <u>completed</u>
  within (24) months of start date in order to
  utilize grant funding













## CalSHAPE Only Sites

School Name	CalSHAPE HVAC Ventilation Assessment + CO2 + \$1.1M HVAC Improvements	CalSHAPE Plumbing/Water Conservation
United for Success (Calvin Simmons)	X	X
Chabot	X	X
Oakland International HS	X	X
Prescott	X	X
Westlake MS	X	X
Dewey	X	X
Metwest	X	X
Roosevelt MS	X	X
Garfield	X	X
International Community School	X	X
Acorn	X	X
Bridges	X	X
Brookfield	X	X
Burckhalter	X	X
Castlemont	X	X
Community Day	X	Х
CCPA	X	X
East Oak Pride	X	X
Fremont HS	X	X
Frick	X	X











## CalSHAPE Only Sites (continued)

School Name	CalSHAPE HVAC Ventilation Assessment + CO2 + \$1.1M HVAC Improvements	CalSHAPE Plumbing/Water Conservation
Greenleaf	X	X
Howard ES	X	X
Rudsdale	X	X
Markham	X	X
Esperanza (Stonehurst)	X	X
Hoover	X	X
Parker	X	X
Mcclymonds	X	X
Carl B Munck	X	X
Claremont Middle	X	X
Cleveland ES	X	X
Community United	X	X
Crocker Highlands	X	X
Edna Brewer MS	X	X
Emerson ES	X	X
EnCompass Academy	X	X
Franklin ES	X	X
Korematsu	X	X
Hillcrest ES	X	X
Home and Hospital	X	X













## CalSHAPE Only Sites (continued)

School Name	CalSHAPE HVAC Ventilation Assessment + CO2 + \$1.1M HVAC Improvements	CalSHAPE Plumbing/Water Conservation
Sojourner Truth (Independent Study)	X	X
Joaquin Miller	X	X
LIFE Academy	X	X
Lincoln ES	X	X
Montclair	X	X
Montera	X	X
Peralta	X	X
Piedmont	X	X
Ralphe Bunche	X	X
Reach Academy (Cox Academy)	X	X
Redwood Heights	X	X
Rise Community	X	X
Sankofa United	X	X
Sequoia ES	X	X
Street Academy	X	X
Think College Now	X	X
Thornhill ES	X	X
Urban Promise	X	X
Melrose Leadership (Maxwell Park)	X	X
Oakland School of Language	Х	
Gateway to College (Laney)	Х	
Glenview ES	X	
Infant and Preschool		x









## CalSHAPE + HVAC + Plumbing Sites



School Name	CalSHAPE HVAC Ventilation Assessment + CO2 + \$1.1M HVAC Improvements	CalSHAPE Plumbing/Water Conservation
Allendale	X	Х
Bella Vista	X	Х
Bret Harte	X	Х
Elmhurst	X	Х
Fruitvale	X	Х
Lockwood (Futures)	X	Χ
Global Family	X	Χ
Grass Valley	X	Χ
Horace Mann	X	Χ
Laurel	X	Χ
Madison Park	X	Χ
Madison Sobrante	X	Χ
Manzanita (Community + CDC Seed)	X	Χ
MLK	X	Χ
New Highland	X	Χ
Oakland HS	X	Х
West Oakland MS	Х	Х
Oakland Tech	Х	Х
Skyline	Х	Х
La Escuelita	X	Х







## **Funding Sources**



## Multiple Funding Sources

#### **CalSHAPE Grant Funding**

\$10,540,995 awarded to District for HVAC ventilation and water/plumbing improvements

#### **Measure Y Energy Efficiency**

\$1.5M with additional Owner Contingency of \$1,204,096 for a total of \$13,245,094









# Potential Environmental, Health, and Safety Impacts



- Air quality assessment and improvements in classrooms and learning spaces
  - Improved HVAC ventilation
  - Monitoring of carbon-dioxide levels for classroom safety
- Upgraded refrigeration controls for improved temperature control and alerts in the event of failure of the "door-open" status









#### **Project Financials**

Total Project Cost (NTE)	\$13,245,094
<calshape funding="" grant=""></calshape>	\$10,540,995
Measure Y Energy Efficiency	\$1,704,096
Year 1 Utility & Operational Savings	~\$186,000 annually
NET 20-Year Savings to District	~\$3,720,000

- Utility = 5.7%
- Water = 3%
- Natural Gas = 4.9%
- Operational = 3%











<sup>\*</sup> Based on the following annual escalations:



#### **Project Timeline**

Board Consideration of Project Approval	August 2024
Execute Contract / Begin Project Implementation	August 2024
Complete CalSHAPE Scope of Work	October 2026

#### **Estimated Final Completion is October 2026**









## Community Schools, Thriving Students





www.ousd.org









@OUSDnews

Contact us for additional information

Phone: 707.227.6377 | Email: g.johnson@Syserco-es.com