Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	05-0895 **Version:** 1	**Name:**	Change Order No. 2 - J. Darden Painting - Edward Shands Adult School
Type:	Agreement or Contract	**Status:**	Passed
File created:	8/23/2005	**In control:**	Facilities Advisory Committee
On agenda:	8/23/2005	**Final action:**	8/31/2005
Enactment date:	8/31/2005	**Enactment #:**	05-0831

Title: Ratification by State Administrator of Change Order No. 2 to Construction Contract with J. Darden Painting, Concord, CA, for the latter to perform two (2) pre-approved change order items to provide power washing, priming and one coat of paint to the exterior of one portable and one coat of paint to the interior doors of the Administration offices in conjunction with the Edward Shands Adult School in the amount of $15,857,00, increasing the Agreement from $253,680.00 to $269,537.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 05-0895 - CHANGE ORDER NO. 2 - J. DARDEN PAINTING - EDWARD SHANDS ADULT SCHOOL, 2. 05-0895 - CHANGE ORDER NO. 2 - J. DARDEN PAINTING - EDWARD SHANDS ADULT SCHOOL

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/31/2005	1	State Administrator and/or Board of Education	Adopted	Pass

Ratification by State Administrator of Change Order No. 2 to Construction Contract with J. Darden Painting, Concord, CA, for the latter to perform two (2) pre-approved change order items to provide power washing, priming and one coat of paint to the exterior of one portable and one coat of paint to the interior doors of the Administration offices in conjunction with the Edward Shands Adult School in the amount of $15,857,00, increasing the Agreement from $253,680.00 to $269,537.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]