Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Oakland Unified School District

Legislation Details (With Text)

File #:	11-0520	**Version:** 1	**Name:**	Change Order No. 9 - Cal Pacific Construction - Lincoln Elementary School Classroom Replacement Project
Type:	Agreement or Contract		**Status:**	Passed
File created:	3/15/2011		**In control:**	Facilities Committee
On agenda:			**Final action:**	3/23/2011
Enactment date:	3/23/2011		**Enactment #:**	11-0538

Title: Approval by the Board of Education of Change Order No. 9 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter to delete gypsum wallboard on underside of roof framing and add vents; install additional holdowns and steel brackets and various other items described herein in conjunction with the Lincoln Elementary School Classroom Replacement Project in the amount of $58,534.92, increasing the Agreement from a not to exceed amount of $6,721,233.90 to $6,779,768.82. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-0520 - CHANGE ORDER NO. 9 - CAL PACIFIC CONSTRUCTION - LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/23/2011	1	Board of Education	Adopted	Pass
3/15/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 9 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter to delete gypsum wallboard on underside of roof framing and add vents; install additional holdowns and steel brackets and various other items described herein in conjunction with the Lincoln Elementary School Classroom Replacement Project in the amount of $58,534.92, increasing the Agreement from a not to exceed amount of $6,721,233.90 to $6,779,768.82. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]