Oakland Unified School District

Legislation Details (With Text)

Board of Education
1011 Union Street, #940
Oakland, CA 94607-2236
(510) 879-1940
510 627-9440 eFax
711 TTY/TDD
boe@ousd.org E-Mail
http://www.ousd.org

File #:	19-0385	**Version:**	1	**Name:**	Amendment No. 1, Independent Consultant Agreement for Professional Services – Integral Group, Inc. – Fremont High School New Construction Project
Type:	Agreement or Contract			**Status:**	Passed
File created:	4/10/2019			**In control:**	Deputy Chief, Facilities Planning and Management
On agenda:	4/10/2019			**Final action:**	4/10/2019
Enactment date:	4/10/2019			**Enactment #:**	19-0474

Title: Approval by the Board of Education of Amendment No. 1, Independent Consultant Agreement for Professional Services between the District and Integral Group, Inc., Oakland, CA, for the latter to provide additional services to Scope of Work expansion to accommodate full window replacement for Bldg. B; and additional construction administration review in the remaining increments, in conjunction with the Fremont High School New Construction Project, in an additional amount of $49,225.00, increasing Agreement not to exceed amount from $264,700.00 to $313,925.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-0385 Amendment No. 1, Independent Consultant Agreement for Professional Services – Integral Group, Inc. – Fremont High School New Construction Project

Contact: timothy.white@ousd.org

Date	Ver.	Action By	Action	Result
4/10/2019	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Independent Consultant Agreement for Professional Services between the District and Integral Group, Inc., Oakland, CA, for the latter to provide additional services to Scope of Work expansion to accommodate full window replacement for Bldg. B; and additional construction administration review in the remaining increments, in conjunction with the Fremont High School New Construction Project, in an additional amount of $49,225.00, increasing Agreement not to exceed amount from $264,700.00 to $313,925.00. All other terms and conditions of the Agreement remain in full force and effect.

powered by Legistar™