Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607-2236
(510) 879-1940
510 627-9440 eFax
711 TTY/TDD
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #:	19-0504	**Version:**	1	**Name:**	Amendment No. 2, Independent Consultant Agreement Greater Than $90,200 – Verde Design – Emerson Elementary School Ball Field Project
Type:	Agreement or Contract			**Status:**	Passed
File created:	4/10/2019			**In control:**	Deputy Chief, Facilities Planning and Management
On agenda:	4/10/2019			**Final action:**	4/10/2019
Enactment date:	4/10/2019			**Enactment #:**	19-0480

Title: Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement Greater Than $90,200 between the District and Verde Design, Santa Clara, CA, for the latter to provide an increase to scope for conduits and for future lighting changes to electrical design for batting cage equipment, score board and electrical outlets in dugouts, in conjunction with the Emerson Elementary School Ball Field Project, in an additional amount of $15,820.00, increasing Agreement not to exceed amount from $238,585.00 to $254,405.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-0504 Amendment No. 2, Independent Consultant Agreement Greater Than $90,200 – Verde Design – Emerson Elementary School Ball Field Project

Contact: timothy.white@ousd.org

Date	Ver.	Action By	Action	Result
4/10/2019	1	Board of Education	Adopted on the General Consent Report	Pass

powered by Legistar™