# Oakland Unified School District

## Legislation Details (With Text)

Board of Education
1011 Union Street, #940
Oakland, CA 94607-2236
(510) 879-1940
510 627-9440 eFax
711 TTY/TDD
boe@ousd.org E-Mail
http://www.ousd.org

| | | | | | |
|---|---|---|---|---|---|
| **File #:** | 21-1456 | **Version:** | 1 | **Name:** | Amendment No. 4, Independent Consultant Agreement – Integral Group, Inc. – Fremont High School New Construction Project – Division of Facilities Planning & Management |
| **Type:** | Agreement or Contract | | | **Status:** | Passed |
| **File created:** | 5/24/2021 | | | **In control:** | Deputy Chief, Facilities Planning and Management |
| **On agenda:** | 6/23/2021 | | | **Final action:** | 6/23/2021 |
| **Enactment date:** | 6/23/2021 | | | **Enactment #:** | 21-1183 |

**Title:** Approval by the Board of Education of Amendment No. 4, Independent Consultant Agreement by and between the District and Integral Group, Inc., Oakland CA, for the latter to provide an additional round of TAB & testing support documentation, resubmittals and reviews needed to be addressed for accuracy, due to the inadequacy of TAB #2 resubmittals by the General Contractor, as described in the proposal dated April 22, 2021, attached to Amendment 4 as part of Exhibit A for the Fremont High School New Construction Project, in an additional amount of $21,481.25, increasing Agreement not to exceed amount from $318,325.00 to $339,806.25, All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-1456 Amendment No. 4, Independent Consultant Agreement – Integral Group, Inc. – Fremont High School New Construction Project – Division of Facilities Planning & Management

**Contact:** juanita.huntere@ousd.org

| Date | Ver. | Action By | Action | Result |
|---|---|---|---|---|
| 6/23/2021 | 1 | Board of Education | | |

Approval by the Board of Education of Amendment No. 4, Independent Consultant Agreement by and between the District and Integral Group, Inc., Oakland CA, for the latter to provide an additional round of TAB & testing support documentation, resubmittals and reviews needed to be addressed for accuracy, due to the inadequacy of TAB #2 resubmittals by the General Contractor, as described in the proposal dated April 22, 2021, attached to Amendment 4 as part of Exhibit A for the Fremont High School New Construction Project, in an additional amount of $21,481.25, increasing Agreement not to exceed amount from $318,325.00 to $339,806.25, All other terms and conditions of the Agreement remain in full force and effect.



powered by Legistar™