Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607-2236
(510) 879-1940
510 627-9440 eFax
711 TTY/TDD
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #:	25-2468	**Version:**	1	**Name:**	Change Order No. 1, Agreement Between Owner and Contractor – Data Sync Communications, Inc. – Hillcrest K-8 School Security Improvement Project- Division of Facilities Planning and Management
Type:	Agreement or Contract			**Status:**	Passed
File created:	10/8/2025			**In control:**	Deputy Chief, Facilities Planning and Management
On agenda:	11/12/2025			**Final action:**	11/12/2025
Enactment date:	11/12/2025			**Enactment #:**	25-1920

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Data Sync Communications, Inc., Berkeley, CA, providing for an extension of the term of the Agreement from March 13, 2025, through June 11, 2025, to November 30, 2025 (an additional 172 calendar days), as identified in the PCO No. 1, for the Hillcrest K-8 School Security Improvement Project. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 25-2468 Change Order No. 1, Agreement Between Owner and Contractor – Data Sync Communications, Inc. – Hillcrest K-8 School Security Improvement Project- Division of Facilities Planning and Management

Contact: preston.thomas@ousd.org

Date	Ver.	Action By	Action	Result
11/12/2025	1	Board of Education	Adopted on the General Consent Report	Pass

powered by Legistar™