Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607-2236
(510) 879-1940
510 627-9440 eFax
711 TTY/TDD
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #:	26-1227	**Version:**	1	**Name:**	Change Order No. 1, Design Build Contract – Gridscape Solutions, Inc. - Solar Photovoltaics Phase 2 at Various School Sites Project – Division of Facilities Planning and Management
Type:	Agreement or Contract			**Status:**	Passed
File created:	5/12/2026			**In control:**	Deputy Chief, Facilities Planning and Management
On agenda:	6/24/2026			**Final action:**	6/24/2026
Enactment date:	6/24/2026			**Enactment #:**	26-1098

Title: Approval by the Board of Education of Change Order No. 1, Design Build Contract by and between the District and Gridscape Solutions, Inc., Fremont CA, for the latter to provide installation of fencing around the new solar equipment at four (4) sites: Horace Mann Elementary School, Oakland Academy of Knowledge, Madison Park Academy-Upper, and Stonehurst Elementary School, identified in PCOs No. 1, for the Solar Photovoltaics Phase 2 at Various School Sites Project, in the not-to-exceed amount of $74,722.00, increasing the Agreement not to exceed amount from $3,791,641.00 to $3,866,363.00, and extending the term of the Agreement from April 24, 2025 through December 31, 2025 to June 30, 2026 (an additional 181 calendar days). All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 26-1227 Change Order No. 1, Design Build Contract – Gridscape Solutions, Inc. - Solar Photovoltaics Phase 2 at Various School Sites Project – Division of Facilities Planning and Management, 2. 26-1227 Change Order No. 1, Design Build Contract – Gridscape Solutions, Inc. - Solar Photovoltaics Phase 2 at Various School Sites Project – Division of Facilities Planning and Management (6/24/2026)

Contact: Preston.Thomas@ousd.org

Date	Ver.	Action By	Action	Result
6/24/2026	1	Board of Education	Adopted on the General Consent Report	Pass
6/15/2026	1	Board of Education	Failed	Fail
6/10/2026	1	Board of Education	Postponed to a Date Certain	

powered by Legistar™