
OVERALL BUDGET:

$2,100.000.00 Measure Y Funding*.*

INDIVIDUAL PROJECT BUDGET:

Dependent on school needs

GENERAL CONTRACTORS:

DecoTech Systems

Rook Electric  

PROJECT MANAGER:

Kyle Brower 

kyle.brower@ousd.org 

 

 

The projects that are currently installing equipment include Oakland International HS, Oakland Tech
HS, The Street Academy, Fremont HS, Skyline HS, Rudsdale HS.
The contract for the rest of the project is scheduled for discussion during the May 10th OUSD Board
Meeting.

PROJECT DESCRIPTION
 The scope consists of varying amounts of new installations, replacements, and repairs depending on the
existing conditions at a given site.

CONSTRUCTION ACTIVITIES

PROJECT FUNDING
Measure Y is a local bond measure that funds the repair, renovation, and upgrading of Oakland Unified
School District facilities.

SCHEDULE
.

District 1



Oakland
International HS 
Oakland Tech HS 

District 2



La Escuelita
Educational

Center
Dewey Academy

District 3



Street
Academy

District 5



Fremont HS
 

District 6



Skyline HS
Rudsdale HS

Sojourner
Truth

District 7



Castlemont
HS

Construction Start

OUSD SECURITY
IMPROVEMENT INITIATIVE 

FACT SHEET
AT A GLANCE

MAY  2023

Construction Start Spring / Summer 2023

Completion Date Summer 2023

Spring 2023Contract Approval 



OVERALL BUDGET:

$380.000.00 Elementary and

Secondary School Emergency Relief

(ESSER III) fund.*

INDIVIDUAL PROJECT BUDGET:

$38,000.00 

GENERAL CONTRACTOR:

 Data Media Services

PROJECT MANAGER:

Kyle Brower 

kyle.brower@ousd.org 

 

 

The bidding process is complete. 
The contract for the Door Entry Systems is scheduled for discussion during the June 7th OUSD Board
Meeting.    

PROJECT DESCRIPTION
Installation of AIPhone door intercom systems at various sites. 

CONSTRUCTION ACTIVITIES

PROJECT FUNDING
The Elementary and Secondary School Emergency Relief (ESSER III) fund is part of a federal stimulus
funding. The ESSER III funds provide youth with comprehensive, wrap-around services, allows them to
attend school and participate fully in all school activities.

SCHEDULE
.

District 1



Piedmont Ave. ES
 

District 4



Laurel ES
Redwood Heights ES






District 5



Bridges
Academy ES
United for
Success MS

District 6



Burkhalter ES
Burbank CDC

Carl B. Munck ES
Greenleaf ES 

District 7



Castlemont HS
 

OUSD DOOR ENTRY 
SYSTEMS PROJECTS

FACT SHEET
AT A GLANCE

MAY 2023

Construction Start Summer 2023

Completion Date Fall  2023

Construction Start Spring 2023Contract Approval 
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