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File #:  Version: 122-2524 Name: Change Order No. 1, Agreement Between Owner
and Contractor – Bay Construction Company –
Martin Luther King Jr. Elementary School Fire and
Intrusion Alarm Replacement Project - Division of
Facilities Planning and Management

Status:Type: Agreement or Contract Passed

File created: In control:10/24/2022 Deputy Chief, Facilities Planning and Management

On agenda: Final action:11/30/2022 11/30/2022

Enactment date: 11/30/2022 22-2067Enactment #:

Title: Approval by the Board of Education of Resolution No 2223-0156 - Declaring the Futility of Pubic
Bidding for the Additional Asbestos Work at Martin Luther King Jr.  Elementary School and Approving
Change Order No. 1 for that Work, as Specified [by and between District and Bay Construction, Inc.,
Oakland, CA, for the Martin Luther King Jr. Elementary School Fire and Intrusion Alarm Replacement
Project, in the amount of $124,055.40, increasing the not to exceed amount of the Agreement from
$998,000.00 to $1,122,055.40 and extending the term of the Agreement from May 26, 2022 through
August 24, 2022 to February 13, 2023 (an additional 174 days). All other terms and conditions of the
Agreement remain in full force and effect.]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-2524 Change Order No. 1, Agreement Between Owner and Contractor – Bay Construction
Company – Martin Luther King Jr. Elementary School Fire and Intrusion Alarm Replacement Project -
Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Action ByDate Action ResultVer.

Adopted on the General Consent ReportBoard of Education11/30/2022 1 Pass

Approval by the Board of Education of Resolution No 2223-0156 - Declaring the Futility of Pubic Bidding for the

Additional Asbestos Work at Martin Luther King Jr.  Elementary School and Approving Change Order No. 1 for that Work,

as Specified [by and between District and Bay Construction, Inc., Oakland, CA, for the Martin Luther King Jr. Elementary

School Fire and Intrusion Alarm Replacement Project, in the amount of $124,055.40, increasing the not to exceed

amount of the Agreement from $998,000.00 to $1,122,055.40 and extending the term of the Agreement from May 26,

2022 through August 24, 2022 to February 13, 2023 (an additional 174 days). All other terms and conditions of the

Agreement remain in full force and effect.]
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