
Board of Education
1011 Union Street, #940

Oakland, CA  94607
(510) 879-1944

boe@ousd.org E-Mail
http://www.ousd.org

Oakland Unified School District

Legislation Details

File #:  Version: 122-2475 Name: Change Order No. 1, Agreement Between Owner
and Contractor - Arntz Builders, Inc.. - Cole Campus
Central Administration Center Project - Division of
Facilities Planning and Management

Status:Type: Agreement or Contract Passed

File created: In control:10/17/2022 Deputy Chief, Facilities Planning and Management

On agenda: Final action:11/30/2022 11/30/2022

Enactment date: 11/30/2022 22-2065Enactment #:

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and
Contractor by and between the District and Arntz Builders, Inc., Petaluma, CA, for additional
construction services which includes RAW Phase 1 excavation and disposition of contaminated soil
directed by Department Toxic Substance Control, for the Cole Campus Central Administration Center
Project, in the amount of $2,819,358.81, increasing the not to exceed amount of the Agreement from
$35,752,816.00 to $38,572,174.81. All other terms and conditions of the Agreement remain in full
force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-2475 Change Order No. 1, Agreement Between Owner and Contractor - Arntz Builders, Inc.. -
Cole Campus Central Administration Center Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Action ByDate Action ResultVer.

AdoptedBoard of Education11/30/2022 1 Pass
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