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Approval by the Board of Education of Change Order No. 2 to Construction Contract with Alten Construction,
Richmond, CA, for the latter to provide added framing under transformer, added acoustic ceiling in the
women's restroom and additional metal stud framing at windows in conjunction with the Elmhurst Middle
School Modernization Project in the additional amount of $5,694.00, increasing the Agreement from
$4,514,750.00 to $4,520,444.00.  All other terms and conditions of the Agreement remain in full force and
effect.
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