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OAKLAND UNIFIED 

SCHOOL DISTRICT 

AMENDMENT NO. 3,

INDEPENDENT CONSULTANT 

AGREEMENT FOR PROFESSIONAL 

SERVICES 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Anthonio, Inc., OUSD entered into an 

agreement with CONTRACTOR for services on May 27, 2015 ("Agreement"), and the parties agree to amend the Agreement for the 

Glenview Elementary School New Construction Project as follows: 

1. Services: X The scope of work is unchanged. D The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary. 

The CONTRACTOR agrees to provide the following amended services: No Change to Scope of work. 

2. Terms (duration): D The term of the contract is unchanged. X The term of the contract has changed. 

If term is changed: The contract term is extended by an additional Three Hundred Thirt:t-six da:ts (336} 
and the amended expiration date is December 31, 2020. 

3. Compensation: X The contract price is unchanged. D The contract price has changed. 

If the compensation is changed: The contract price is 

□ Increased by

□ Decreased by dollars and no/100 ($ ) 

Prior to this amendment, the contract price was , and after this amendment, the 
contract price will be no/100 ($0). 

4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

s. Amendment History:

D There are no previous amendments to this Agreement. X This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment 
Amount of 

Increase (Decrease) 

01 3-28-2018 Term & Compensation $700,000 

02 10-23-2019 Compensation $62,140.00 

6. Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.
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