
Memo
To Board of Education

From Kyla Johnson-Trammell, Superintendent
Preston Thomas, Chief Systems & Services Officer 
Kenya Chatman, Executive Director, Facilities

Board Meeting Date     June 25, 2025 

Subject

Action Requested

Discussion

LBP (Local Business
Participation Percentage)

Recommendation

Fiscal Impact

Amendment No. 2, General Services Agreement – Jensen Hughes, Inc.- Cole Central
Administration Center Project -  Division of Facilities Planning and Management

Approval by the Board of Education of Amendment No. 2, to the General Services 
Agreement by and between the District and Jensen Hughes, Inc., Concord, CA, to extend 
the term of the Agreement by an additional 365 calendar days for the Cole Central 
Administration Center Project. All other terms and conditions of the Agreement will 
remain unchanged and in full force and effect.

This Amendment is for three hundred sixty-five (365) calendar days’ time extension. 

Approval by the Board of Education of Amendment No. 2, to the General Services
Agreement by and between the District and Jensen Hughes, Inc., Concord, CA, to extend 
the term of the Agreement by an additional 365 calendar days for the Cole Central
Administration Center Project. All other terms and conditions of the Agreement will 
remain unchanged and in full force and effect.
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Rev. 04.10.2025 

Contract No.  P.O. No. 

AMENDMENT NO. 2 

AGREEMENT FOR GENERAL SERVICES

This Amendment is entered into between the Oakland Unified School District and Jensen Hughes (“Contractor”) to amend the General

Services Agreement between the District and the Contractor dated February 27, 2020 (“Agreement”), for the Cole Central 

Administrative Center Project (“Project”), as set forth below and in the Exhibit A attached hereto and incorporated herein by this 

reference:   

1. Services:  The scope of work is unchanged.  The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary.  

The CONTRACTOR agrees to provide the following amended services: 

2. Terms (duration): The term of the contract is unchanged. The term of the contract has changed.

If term is changed: The contract term is extended by an additional three hundred thirty-five (365) days, and the 
amended expiration date is June 30, 2026.  The current end date of the agreement is June 30, 2025. 

3. Compensation:  The contract price is unchanged.  The contract price has changed. 

If the compensation is changed:  The not-to-exceed contract price is 

Increased by _________________________________. 

Decreased by _______________ dollars and no/100 ($______________). 

Prior to this amendment, the not to exceed contract price was ________________________), and after this 
amendment, the not-to-exceed contract price will be: __________________________________. 

4. Amendment History:

There are no previous amendments to this Agreement.     X    This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment
Amount of

Increase (Decrease)

01 09-09-2021 Compensation and extension $15,750 

5. No Further Modifications.  Except as expressly modified by this Amendment, all other terms and condition of the Agreement remain
unmodified and in full force and effect.  In the event of any conflict between this Amendment and the Agreement, the terms of this
Amendment shall control.

6. Entire Agreement.  This Amendment, together with the Agreement and any prior amendments thereto, constitutes the entire
agreement between the parties concerning the Project and the subject matter hereof and superseded any prior or contemporaneous
oral or written discussions, representations, or agreements regarding the same.  No modification or waiver of any provision of this
Amendment shall be binding unless in writing and signed by both parties.

7. Approval:  This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.

8. Authority.  Each party represents and warrants that is has full legal authority to enter into this Amendment and that the individuals
executing this Amendment on behalf of the respective parties have been duly authorized to do so.



Amendment to Professional Services Contract 

OAKLAND UNIFIED SCHOOL DISTRICT 

Jennifer Brouhard, President, 
Board of Education 

Kyla Johnson-Trammell, Superintendent 
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Approval as to form: 
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� Jamesl"raber, Esq. 

Facilities Counsel 

Date 

Date 

05/28/2025 

Date 

05/15/2025 
Date 

Cbntractor Signature 
Manuelita E. David 
Team Leader+ Senior Consultant 
Print Name, Title 
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EXHIBIT “A” 
Scope of Work for Amendment 

Contractor Name: Jensen Hughes, Inc.

1. Detailed Description of Services to be provided: This amendment is for a time extension to the master
agreement to cover any remaining amendments to be issued for additional scope of work related to Fire
Sprinkler Consulting Services to the Engineering Services Agreement.

2. Specific Outcomes:

3. Alignment with District Strategic Plan:  Indicate the goals and visions supported by the services of this
contract:

0 Ensure a high quality instructional core 0 Prepare students for success in college and careers
0 Develop social, emotional and physical health X Safe, healthy and supportive schools
X Create equitable opportunities for learning x Accountable for quality 

0 High quality and effective instruction 0 Full-service community district



October 24, 2024 

Christina Stone 
Senior Project Engineer 
Oakland Unified School District 
955 High Stteet 
Oakland, CA 94601 
christina.stone@ousd.org 
+1 510-535-7051

0 
JENSEN HUGHES 

RE: Central Administration Center at Cole Elementary School -1011 Union Street, Oakland, CA 
Fire and Intrusion Alarm Systems Consulting 

Dear Christina, 

Jensen Hughes has an existing agreement, dated February 27, 2020, with the Oakland Unified School District to 
provide fire and Intrusion alarm consulting services for the Cole Central Administration Center project. 
Amendment 1 is also in place for additional fire and intrusion alarm services that extended the contract term to 
December 31, 2023. The Amendment 1 extension has now expired. 

Our total existing contract value, including Amendment 1, is $59,250. Jensen Hughes has used $32,255 to 
provide services to OUSD to-date. The current contract value remaining is $26,995, which includes OUSD 
contingency of $10,000. 

No adjustments to the existing scope of services or budget are necessary at this time. We are therefore 
requesting a new amendment to extend the existing contract term to June 30, 2025 (anticipated project 
completion) for fire and intrusion alarm consulting services. 

Sincerely, 

Frank Molnar 
Senior Consultant 
fmolnar@iensenhughes.com 
+1 925-208-0932
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jensenhughes.com 

1220 Concord Avenue, Suite 400 
Concord, CA 94520 USA 

0: +1-925-938-3550 

Copyright ©2024 Jensen Hughes, Inc. 
All Rights Reserved. T0123 
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DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM
Project Information

Project Name     Cole Central Administration Center  Project Site 109
Basic Directions

Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to 
authority delegated by the Board.

Attachment 
Checklist

x  Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000
x Workers compensation insurance certification, unless vendor is a sole provider

Contractor Information
Contractor Name Jensen Hughes Agency’s Contact Frank Molnar
OUSD Vendor ID # 002281 Title Senior Consultant
Street Address 1220 Concord Avenue, Ste. 400 City Concord State CA Zip 94520

Telephone 925-938-3550 Policy Expires

Contractor History Previously been an OUSD contractor? X Yes No Worked as an OUSD employee? Yes X  No

OUSD Project # 19119

Term of Original/Amended Contract

Date Work Will Begin (i.e., 
effective date of contract) 2-27-2020

Date Work Will End By (not more than 5 years from start 
date; for construction contracts, enter planned completion date)

New Date of Contract End (If Any) 6-30-2026

Compensation/Revised Compensation

If New Contract, Total 
Contract Price (Lump Sum) 

If New Contract, Total Contract Price (Not 
To Exceed) $

Pay Rate Per Hour (If Hourly) $ If Amendment, Change in Price $ 0
Other Expenses Requisition Number

Budget Information
If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition.

Resource # Funding Source Org Key Object 
Code

Amount

7710 9805 Fund 35 350-7710-0-9805-8500-6289-109-9180-9903-9999-19119 6289 $0 

Approval and Routing (in order of approval steps)

Services cannot be provided before the contract is fully approved and a Purchase Order is issued.  Signing this document affirms that to your knowledge 
services were not provided before a PO was issued.

1.

Division Head Phone 510-535-7038 Fax 510-535-7082

Executive Director, Facilities 

Signature Date Approved

2. 
OUSD Counsel, Facilities 

Signature  Date Approved

Chief Systems & Services Officer 

3. Signature Date Approved

Chief Financial Officer

4. Signature Date Approved

President, Board of Education 

5. Signature Date Approved
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AMENDMENT NO. 1 TO A GENERAL 

SERVICES AGREEMENT 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Jensen Hughes. OUSD entered into an 

agreement with CONTRACTOR for services on February 27, 2020 ("Agreement"), and the parties agree to amend the Agreement for 

the Services with Cole Administration Center Project as follows and as described in Exhibit A. 

1. Services: □ The scope of work is unchanged. X The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary. 

The CONTRACTOR agrees to provide the following amended services: This Amendment is for assistance in reviewing the re-
designed building's fire and intrusion alarm system to verify compliance with the California Building and Fire Codes (CBC and 
CFC and OUSD standards, as described in the Proposal dated July 29, 2021, attached to this Amendment in Exhibit A. 

2. Terms (duration): D The term of the contract is unchanged. X The term of the contract has changed. 

If term is changed: The contract term is extended by an additional Four Hundred Eighty-Six days (486}i and 
the amended expiration date is December 31, 2023. The current end date is September 1, 2022. 

3. Compensation: □ The contract price is unchanged. X The contract price has changed. 

If the compensation is changed: The not to exceed contract price is 

X Increased by: Fifteen Thousand Seven Hundred Fifty Dollars No/100 ($15,750.00}, which 
includes a $4,000.00 contingency. 

D Decreased by dollars and no/100 ($ ). 

Prior to this amendment, the not to exceed contract price was Forty-three Thousand, Five Hundred Dollars 
No/100 ($43,500.00}, and after this amendment, the not to exceed contract price will be: Fifty-nine Thousand, 
Two Hundred Fifty dollars and no/100 ($59,250.00}. 

4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

s. Amendment History:

X There are no previous amendments to this Agreement. D This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment Amount of 
Increase (Decrease) 

6. Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.

Amendment No. 1 - Jensen Hughes - Cole Administration Center Project - $15,750.00 

99069 002 Rev. 10/30/08 

I Contract No. IP O No. 



9/9/2021

9/9/2021

oufin.saechao
Shanthi Gonzales

oufin.saechao
Kyla Johnson-Trammell
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oufin.saechao
Jody London

oufin.saechao
Kyla Johnson-Trammell
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