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Amendment No. 1 for an Architectural Agreement - Verde Design - Frick Field 
Project 

Approval by the Board of Education of Amendment No. 1, for an Architectural 
Agreement between the District and Verde Design, Santa Clara, CA, for the 
latter to provide preparation services for a SWPPP Submittal package, in 
conjunction with the Frick Field Project, in an amount not-to-exceed $3,000.00 
increasing previous contract amount from $190,600.00 to $193,600.00. All 
remaining portions of the agreement shall remain in full force and effect. 

Services needed according to State of California Requirement 

Sole Source 

Approval by the Board of Education of Amendment No. 1, for an Architectural 
Agreement between the District and Verde Design, Santa Clara, CA, for the 
latter to provide preparation services for a SWPPP Submittal package, in 
conjunction with the Frick Field Project, in an amount not-to-exceed $3,000.00 
increasing previous contract amount from $190,600.00 to $193,600.00. All 
remaining portions of the agreement shall remain in full force and effect. 

Fund 21 , Measure J 

• Amendment No. 1, including scope of work 
• Consultant Proposal 
• Insurance Certificate 
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AMENDMENT NO. 1 TO AN ARCHITECTURAL 

AGREEMENT CONTRACT 

File ID Num ber: lf--0 2~ 
Introduction Dat e: 3-t-f J 
Enactment Number: / lf 0 4 07, 
Enactment Dat e: :3 -I -I J' U 
By: / 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Verde Design. OUSD entered into an 

Agreement with CONTRACTOR for services on June 22, 2016 , and the parties agree to amend that Agreement as follows: 

1. Services: 0 The scope of work is unchanged. X The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports: attach additional pages as necessary. Attach revised scope of work. 

The CONTRACTOR agrees to provide the following amended services: The scope of project includes the preparation of a 
SWPPP submittal package as a State of California Requirement. 

2. Terms (duration): X The term of the contract 1s unchanged. 0 The term of the contract has changed. 

If term is changed: The contract term is extended by an add itional and the amended expiration 
date is 

3. Compensation: D The contract price is unchanoed. X The contract price has changed. 

If the compensation is cha nged: The contract price is amended by 

x Increase of $3,000.00 to original contract amount 

D Decrease of $ to orig inal contract amount 

and the new contract total is One hundred ninety-three thousand, six hundred sixty NO/1 00 dollars 
($193,600.00). 

4. Remaining Provisions: All other prov1s1ons of the Agreement, and prior Amendment(s) if any, shall remain 
unchanged and in full force and effect as originally stated. 

s. Amendment History: 

X There are no previous amendments to this Agreement. 0 This contract has previously been amended as follows: 

No. Date General Descnpt1on of Reason for Amendment Amount of 
Increase (Decrease) 

$-0-

6. Approval: This Agreement is not effective and no payment shall be made to Contractor until it 1s approved. Approval requires 
signature by the Board of Education, and the Superintendent as their designee. 
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CONTRACTOR 

Print Name. Title 

K999069.002 Rev. 10130108 I Contract No. jP.O. No. 










































































