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OAKLAND UNIFIED 

SCHOOL DISTRICT 

AMENDMENT NO. 2,

INDEPENDENT CONSUL TANT 

AGREEMENT FOR PROFESSIONAL 

SERVICES 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Ninyo & Moore OUSD entered into an 

agreement with CONTRACTOR for services on February 28, 2018 ("Agreement"), and the parties agree to amend the Agreement for 

the Fremont New Construction Project as follows: 

1. Services: □ The scope of work is unchanged. X The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary. 

The CONTRACTOR agrees to provide the following amended services: This amendment to cover additional special inspections 
mandated by the Department of State Architects as outlined in Ninyo & Moore's November 6, 2019, letter of a change order 
request. 

2. Terms (duration): X The term of the contract is unchanged. □ The term of the contract has changed.

If term is changed: The contract term is extended by an additional and the amended 
expiration date is 

3. Compensation: □ The contract price is unchanged. X The contract price has changed. 

If the compensation is changed: The contract price is 

X Increased by Two Hundred Forty-Nine Thousand
1 

Three Hundred Fifty-Eight Dollars {$249
1
358.00)

1 

Which includes a $50
1
000.00 contingency. 

D Decreased by dollars and no/100 ($ ), 

Prior to this amendment, the contract price was One Hundred Eighty-Seven Thousand
1 

One Hundred Twenty-
Six Dollars {$187

1
126.00)

1 
and after this amendment, the contract price will be Four Hundred Thirty-Six 

Thousand
1 

Four Hundred Eighty-Four Dollars no/100 {$436
1
484.00). 

4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

s. Amendment History:

D There are no previous amendments to this Agreement. X This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment 
Amount of 

Increase (Decrease) 

01 10-10-2018 Term & Compensation $142,126.00 

6. Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.
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