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California Solar Initiative Project 
Solar PV Installation at Multiple School Campuses 

OUSD District School Sites Map 

Project Scope: 

The Cal ifornia Solar Initiative (CSI) Project is a solar rebate program 
through Pacific Gas and Electric f PG &E) . The CSI Project is a key 
component of OUSD Green/ Sustainability Program, as outlined in the 
Facilities Master Plan. The CSI Project is OUSD Board approved. 

Project Update: 

Design: All Drawings have been submitted to DSA for review. DSA 
approval pending DSA backcheck re-submit 

Construction: Full Construction NTP pending Board Approval and 
availability of Measure J Funds, (ET A late fall 20 13) . 
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Group # l : I 00% CD's w/ DSA for review 

I 

Pro ject Location 
Sixteen ( 16) sites throughqut 
OUSD 

Current Status 
DSA Review Phase 

Construction Schedule 
20 1 3 - 20 I 5 ! projected) 

Architect I Solar Firm 
Byrcns Kim/ SunPower 

Fun d ing I Budget 
Measure B & Measure J "' 
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OUSD California Solar Initiative Project Update 
Provide solar panels to 16 OUSD campuses. 

a. Project Overview : SunPower Agreement: 
i. 4.6Mw system size; potentially up to $3.6MIL CSI 5 yr. rebate. 

11. Due Diligence - Completed 
111. Design through DSA; 

All Sites DSA Approved, Sankofa at Washington 

iv. Non-DSA work and Electrical Equipment Procurement; $1.5MIL 
Tree Trimming Sites: 
Bret Harte MS Montera MS Oakland Tech HS 
Castlemont HS 
Edna Brewer MS 
Lowell MS 

Roofing Work: 
Castlemont HS 
Oakland Tech HS 
Sankofa Academy at Washington ES 

Oakland HS 
Oakland Int' l HS at 
Carter MS 

Skyline HS 
Westlake MS 

v. The final step for construction is pending allocation of Measure "J" funds, ETA fall 
20 13 . 

All Sites: 
Bret Harte MS 
Castlemont HS 
Edna M. Brewer MS 
Havenscourt MS 
King Estates MS 
Lowell MS 

McClymonds HS 
Montera MS 
Oakland HS 
Oakland Technical HS 
Oakland International HS at 
Carter MS 

Roosevelt MS 
Sankofa Academy at 
Washington ES 
Skyline HS 
Westlake MS 
Madison MS 


