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Board of Education 

OAKLAND UNIFIED 
SCHOOL DISTRICT 

Community Schools, Thnv,ng Students 

Kyla Johnson-Trammell, Superintendent and Secretary, Board of Education 
Roland Broach, Interim Deputy Chie~ ~ Planning and Management 
Marion McWilliams, General Counse\K.._,~ 

March 14, 2018 

Amendment No. 1 Independent Consultant Agreement -Jensen Hughes -
Burbank Fire Alarm Project 

Approval by the Board of Education of Amendment No. 1, for an Independent 
Agreement between the District and Jensen Hughes, Walnut Creek, CA, for the 
latter to provide provision of design review and installation overview of the fire 
and Intrusion alarm system, in conjunction with the Burbank Fire Alarm 
Project, and to extend the ending date from June 20, 2018 to October 31, 
2018. All remaining portions of the agreement shall remain in full force and 
effect. 

The end date of original contract needed to extend 4 months, due to 
construction schedule changes. 
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Approval by the Board of Education of Amendment No. 1, for an Independent 
Agreement between the District and Jensen Hughes, Walnut Creek, CA, for the 
latter to provide provision of design review and installation overview of the fire 
and Intrusion alarm system, in conjunction with the Burbank Fire Alarm 
Project, and to extend the ending date from June 20, 2018 to October 31 , 
2018. All remaining portions of the agreement shall remain in full force and 
effect. 

Fund 21, Measure J 

• Amendment No. 1, including scope of work 
• Consultant Proposal 
• Insurance Certificate 
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AMENDMENT NO. 1 TO AN AGREEMENT 
FOR INDEPEN D ENT CONSULTANT AGREEMENT CONTRACT 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Jensen Hughes. OUSD entered into an 

Agreement with CONTRACTOR for services on December 13, 2017 and the parties agree to amend that Agreement as follows: 

1. Services : X The scope of work is unchanged. • The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary. Attach revised scope of work. 

The CONTRACTOR agrees to provide the following amended services: The scope of work to provide provision of design 
review and installation overview of the fire and intrusion alarm Sl£Stem for the Burbank Fire Alarm Project, 

2. Terms (duration): D The term of the contract is unchanged. X The term of the contract has changed. 

If term is cha nged: The contract term is extended by an addit ional 4 months and the amended 
expiration date is October 31, 201 8 

3. C ompensation: X The contract price is unchanged. D The contract price has changed. 

If the com pensation is changed: The contract price is 

• increase of to the original contract amount 

• Decrease of $ to original contract amount 

and the contract tota l is $-0-

4. Remaining Prov isions: All other prov1s1ons of the Agreem ent, and prior Amendment(s) if any, shall remain 
unchanged and in full force and effect as origina lly stated. 

5. Amendment History: 

X There are no previous amendments to this Agreement. D This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment 
Amount of 

Increase (Decrease) 

6. Approval: This Agreement is not effective and no payment shall be made to Contractor until it is approved. Approval requires 
signature by the Board of Education, and the Superintendent as their designee. 

Kyla ohnson-Trammell, Superintendent 
Secretary, Board of Education 
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Roland Broach, Interim Deputy Chief 
Facilities, Planning and Management 
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