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,. 
OAKLAND UNIFIED

12-12-2018 SCHOOL DISTRICT 

., 
Community St:hools, Thriving Students 

Board of Education 
Kyla Johnson-Trammell, Superintendent 

Timothy White, Deputy Chief, Facllitles Planning and Management 

12-12-2018

Amendment No . ...l... to AN AGREEMENT FOR ARCHITECTURAL SERVICES 

Contractor: Siegfried Engineering, Inc. 

Services For: Westlake Middle School Field Replacement 

Approval by the Board of Education of Amendment No . .1__ to 
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Provide additional civil engineering and architectural services for ramp retrofit design services 
to meet current accessibility DSA requirements. 

for the period of 10-27-2016 through 12-31-2019 In an amount not to exceed 
85,907 

The Agreement was previously approved by the Board on ---=-2-=28
..._

-=20
"""
1
""'
8 __ (Enactment 

No. 18-0291 ).

This amendment modifies the scope of work, term and compensation. 
All other provisions remain the same. 

Was this contract competitively bid? Yes

If no, exception: 
Funding resource(s): Fund 21, MeasureJ

• Contract Amendment
• Copy of original contract and all prior amendments (if any)

www.ousd.org 
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File ID Number 18-2412 

Introduction Date 12-12-2018

Enactment Number 

Enactment Date 

AMENDMENT NO. _2_ TO 

AN AGREEMENT FOR ARCHITECTURAL SERVICES 

OAKLAND UNIFIED 

SCHOOL DISTRICT 
Community Schools, Thriving Students 

This Amendment amends AN AGREEMENT FOR ARCHITECTURAL SERVICES between Oakland 
Unified School District (OUSD) and �S�ie__.gf_r�ie�d_ E_ng�i_n�ee=r�in�g�, l�n=c.�--------- ---------- -

(OUSD Enactment No. 16-1723 ). The parties agree to amend that (Contractor) entered into on 10-27-2016 
Agreement as follows: 

1. Services: □ The scope of work is unchanged. 0 The scope of work has changed.

If the scope of work has changed: Provide brief description of revised scope of work including measurable description of 
expected final results, such as services, materials, products, and/or reports; attach additional pages as necessary. 

0 Revised scope of work attached. OR O CONTRACTOR agrees to provide the following amended services:

To Provide additional Civil engineering and architectural services for the ramp retrofit design services to meet current accessibility 
DSA requirements. 

2. Term (duration): 0 The term of the contract is unchanged. 0 The term of the contract has changed.

If the term has changed: The contract term began on 10-27-2016 and expires on 12-31-2018 . The parties agree to
extend the contract through 12-31-2019

3. Compensation: 0 The contract price is unchanged. 0 The contract price has changed. 

If the compensation has changed: The contract price is amended by 

0 Increase of$ s,970 to original contract amount. 

D Decrease of$ to original contract amount. 

The new contract total is Eighty-five thousand, nine hundred seven No/100 Dollars ( 85,907.00 ) 

4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

s. Amendment History:

0 There are no previous amendments to this Agreement. 0 This contract has previously been amended as follows:

No. 
OUSD 

Enactment No. 
1 18-0291

Rev. 6/28/18 

General Description of Reason for Amendment 

term of the contract. 

IPO No. IReg No. 

Amount of 
Increase (Decrease) 

$0 

$ 

$ 
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OAKLAND UNIFIED 

SCHOOL DISTRICT 
Community School,, Thriving Students 

AMENDMENT ROUTING FORM 2018-2019 

Amendment No. i to AN AGREEMENT FOR ARCHITECTURAL SERVICES 

Directions 

Services beyond the original contract cannot be provided until the amendment is fully approved and PO is increased by Procurement. 

1. To be eligible for an amendment, term end date of the contract cannot not be expired. If expired, a new contract is necessary.
2. Insert the amendment number (i.e. if this is the first amendment enter "1," second enter "2," etc.) at the top of the amendment.
3. If contract total amount has increased, the scope of work must change.
4. OUSD contract originator creates new requisition with the original PO number referenced in the item description.

When the contract amendment is approved, Procurement will add additional funds to the original Purchase Order. 

Attachment I Checklist 
•

• 

Contract amendment packet including Board Memo and Amendment Form
Board approved copy of the original contract and any prior Amendments.

Contractor Name Siegfried Engineering, Inc. 
OUSD Vendor ID# 003921 

Coi,tractor Information 

Contractor's Contact Paul Siegfried 

Title Manager 

Street Address 3244 Brookside Rd. #100 City, State I Stockton, CA I Zip Code I 95219 

Telephone 209-943-2021 Email (required) I pjs@siegfriedeng.com 

Compensation and Tertns 

Current Contract Amount $79,937.00 OUSD Vendor ID# 003921 Start Date of Original Contract 10-27-2016

Amount of Increase 5,970 Original PO# Current Term End Date 12-31-2018

Amount of Decrease New Requisition # New Term End Date* 12-31-2019

New Total Contract Amount 85,907 % Change *Must be no more than five years from the start date

Budget Information (If you are planning to multl,funtl a contraat using LEP funds, pfe,qse contact the StQte and ft!detal Offlt:.t! l2llI2tf, complertno req1,1/sltlo'fl) j 
Requisition No, Budget Number Resource Name Amount 

210-9450-0-09680-8500-6215-213-9180-9905-9999-99999 9450 9680 !;, 5,970.Ul 

$ 0.0( 

$ 0.0( 

$ 0.0( 

Contract History 

OUSD Enactment# Exact Name of Contract Contract Amount 
Agreement 16-1723 Westlake Field Replacement 

Amend# OUSD Enactment# General Descrlotion of Reason for Amendment 
01 18-0291 To extend contract date to 12-31-2018 

OUSD Contract Orlglnitor Information 

$79,937.00 

Revised Contract Amount 

Name of OUSD Contact I Tadashi Nakedegawa [ Email ltadadhi.nakadegawa @ousd.org 
Site/Dept. Name I Facilities Planning & Management I Site# l 918 [ Phone [ 510-535-7038 

Approval and Routing (In order of approval steps) 

Services above original contract cannot be provided before the amendment is fully approved and the PO amount is increased by Procurement. 
�a ·ur�- Approved Denied - Reason • Date 

1. Administrator/Manager 
I 

2. Resource Manager (if restricted funds) 
3. 

4. 
Network Superintendent/Executive Director 

Chief/Deputy Chief --
,. / � I 

,. 
,-

5. Legal (if increase takes contract above $90,200) #l 1.b..� • { A ff A. , '

---1----

6. Superintendent, Board of Education Signatur't on the legal contract 

Procurement-Date Received: ____ _ THIS FORM IS NOT A CONTRACT 
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Rev. 8/16/18 




































































































































