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 Contract No.   P.O. No.     

AMENDMENT NO. 1 

AGREEMENT FOR SPECIAL INSPECTION 
SERVICES FOR CONSTRUCTION  

This Amendment is entered into between the Oakland Unified School District (OUSD) and Anthonio, Inc.  OUSD entered into an 

agreement with CONTRACTOR for services on September 9, 2021 (“Agreement”), and the parties agree to amend the Agreement for 

the Services with Markham Elementary School Playmatting & Accessibility Project as follows and in the attached Exhibit A:  

1. Services: X   The scope of work is unchanged.    The scope of work has changed.   
If scope of work changed:  Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary.   

2. Terms (duration):   The term of the contract is unchanged. X   The term of the contract has changed. 
If term is changed:  The contract term is extended by an additional One Hundred Eighty-One days (181), and the 
amended expiration date is June 30, 2022_.  The current end date is December 31, 2021.   

3. Compensation:  The contract price is unchanged. X    The contract price has changed. 

If the compensation is changed:  The not-to-exceed contract price is  

X    Increased by: Twenty-One Thousand Dollars No/100 ($21,000.00).  

  Decreased by _______________ dollars and no/100 ($______________). 

Prior to this amendment, the not-to-exceed contract price for Basic Services was Thirty-six Thousand, One 
Hundred Dollars No/100($36,100.00) and after this amendment, the not-to-exceed contract price for Basic 
Services will be:  Fifty-Seven Thousand One Hundred Dollars No/100 ($57,100.00). 

4. Remaining Provisions:  All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

5. Amendment History:
X   There are no previous amendments to this Agreement.   This contract has previously been amended as follows:  

No. Date General Description of Reason for Amendment Amount of 
Increase (Decrease) 

$ 

6. Approval:  This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.

Amendment No. 1 – Anthonio, Inc. – Markham Elementary School Playmatting & Accessibility Project - $21,000.00 
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EXHIBIT “A” 
Scope of Work for Amendment 

 
 
Contractor Name:  Anthonio, Inc.  
 
 
 
 
1.       Detailed Description of Services to be provided:  Amendment is for time extension and continued 
inspection services because a number of manufacturers were not able to produce product to meet the original 
schedule, as described in the Proposal dated January 19, 2022, attached to this Amendment as a part of 
Exhibit A.  
 
2.        Specific Outcomes: 

  
 
 

3.         Alignment with District Strategic Plan:  Indicate the goals and visions supported by the services of this 
contract: 
  

0 Ensure a high quality instructional core 0 Prepare students for success in college and careers 
0 Develop social, emotional and physical health X Safe, healthy and supportive schools 
X Create equitable opportunities for learning x Accountable for quality 
0 High quality and effective instruction 0 Full service community district 

 
 
 

 
 



333 Hegenberger Road, Suite 206, OAKLAND, CA 94621

Tel: (510) 798 - 4202 Fax: (510) 886- 1243: 

AMENDMENT #1 

FOR 

INSPECTION SERVICES 

CLIENT: THE TRUST FOR PUBLIC LAND/Oakland Unified School District (OUSD) 
PROJECT NAME: MARKHAM ES -LIVING SCHOOLYARD PROJECT 
CLIENT PROJECT #: 19140 

PTN #: 61259- 406 

DSA APPLICATION#.: 01-119068 FILE#: 1-29 

LOCATION: MARKHAM SCHOOL, Oakland, CA 
SERVICES: Inspection Services for all Construction Activities. 

stimated COST (Not-To-Exceed): 

PROPOSAL DETAILS 

Due to COVID-19, number of manufactures were not able to produce product to meet 
the original schedule for this Project. As a result, the project completion is extended 
by 181 days based on Contractor's schedule. 

Hourly Rate - = $105/hr. (Fully-Loaded Rate) effective January 1 2022 
Duration to Complete Construction (Estimate) = 10 weeks (Based on Contractor's 
Schedule) 
Proposed Additional Cost = 20 hrs./week@ $105@ 10 Weeks =$21,000 

(Including Close-Out and Punchlist) 

Estimated Cost: Not-To-Exceed: = $21,000 

Prepared by: Tony Ogbeide, Principal 1/19/2022 

Cc: Lee Sims, Project Manager 
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DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM 

Project Information 

� --
B asic Directions 

Services cannot be provided until the contract is awarded by the Board 2! is entered by the Superintendent pursuant to 
authority delegated by the Board. 

Attachment 
I 

x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000.
Checklist x Workers compensation insurance certification, unless vendor is a sole provider 

Contract or Information 
Contractor Name Anthonio Inc. Agency's Contact I Tonv Ogbiede 
OUSD Vendor ID # V054447 Title I Proiect Manaaer 
Street Address 333 Hegenberger Road, Suite 304 City I Oakland I State I CA I Zip I 94621
Telephone 510-798-4202 Policy Expires I 
Contractor History Previously been an OUSD contractor? X Yes D No I Worked as an OUSD employee? D Yes X No 
OUSD Project# 19140 

Term of Original/ Amended Contract 

Date Work Will Begin (i.e., 
7-19-2021

Date Work Will End By (not more than 5 years from start 
12-31-2021effective dale of contract) date- for construction contracts, enter olanned comoletion date) 

If New Contract, Total 
Contract Price (Lump Sum) 
Pay Rate Per Hour 111 Hourly) 

Other Expenses 

New Date of Contract End (If Any) 

Compensation/ Revised Compensation 

$36,100.00 

$ 

If New Contract, Total Contract Price (Not 
To Exceed) $ 
If Amendment, Change in Price $ 
Requisition Number 

Budget Information 
If you am pla1111i119 lo rnu//i-fu11<i a co11lrar:I using LEI"' f1111<is. please co11/acl tile Slate a11<i Fe<icral Office hcfo"' c:rJrnplclmg w<1uis1lio11 

Funding Source Org Key Object Code Amount 

Fund 21, Measure J 210-9350-0-9826-8500-6235-138-9180-9905-9999-99999 6235 $36,100.00 

Approval and Routing (in order of approval  steps) 
Services cannot be provided before the contract is fully approved and a Purchase Order is issued. Signing this document affirms that to your 
knowledge services were not provided before a PO was issued. 

Division Head 

1. Acting Director, Facllltles Planning and Management 

2. 

3. Signature 

Chief Financial Office 

4. Signature 

President, Board of Education 

5. Signature 

Phone 510-535-7038 

Date Approved 

Date Approved 

Date Approved 

Date Approved 

Date Approved 

{SR359921}A999069.P001 Rev. 7114/2021 THIS FORM IS NOT A CONTRACT 

Fax 510-535-7082 

7/20/21 

7/19/21

7/19/21
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