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Memo 
To Board of Education  
From Kyla Johnson-Trammell, Superintendent 

Tadashi Nakadegawa, Deputy Chief, Division of Facilities Planning and 
Management 

Board Meeting Date February 22, 2023 

Subject Amendment No. 1 Agreement for Inspector of Record Services for Construction– 
King Construction Inspection, Inc. – Martin Luther King, Jr. Elementary School 
Fire Intrusion Alarm Replacement Project - Division of Facilities Planning and 
Management 

Action Requested Approval by the Board of Education of Amendment No. 1, to the Agreement for 
Inspector of Record Services for Construction by and between the District and 
King Construction Inspection, Inc., Oakland, California, for the latter to 
provide additional 120 hours of DSA Inspector of Record Services at a shift 
differential rate for the Martin Luther King, Jr. Elementary School Fire 
Intrusion Alarm Replacement Project in an additional not-to-exceed amount of 
$24,958.00, increasing the Agreement’s amount from $22,790.00 to $47,748.00, 
and authorizing the President and Secretary of the Board to sign the Amendment 
for same with said Consultant, pursuant to the Amendment.   

Discussion This Amendment is for continued DSA Inspector of Record Services for the 
Martin Luther King, Jr. Elementary School Fire Intrusion Alarm Replacement 
Project 

LBP (Local Business 
Participation Percentage) 

50.00% 

Recommendation Approval by the Board of Education of Amendment No. 1, to the Agreement for 
Inspector of Record Services for Construction by and between the District and 
King Construction Inspection, Inc., Oakland, California, for the latter to 
provide additional 120 hours of DSA Inspector of Record Services at a shift 
differential rate for the Martin Luther King, Jr. Elementary School Fire 
Intrusion Alarm Replacement Project in an additional not-to-exceed amount of 
$24,958.00, increasing the Agreement’s amount from $22,790.00 to $47,748.00, 
and authorizing the President and Secretary of the Board to sign the Amendment 
for same with said Consultant, pursuant to the Amendment. 

Fiscal Impact Fund 21 Building Funds, Measure B 

Attachments • Amendment No. 1, including Exhibits
• Routing Form
• File ID 22-1180

 Board Office Use: Legislative File Info. 
File ID Number 23-0023
Introduction Date 2/22/2023 
Enactment Number 
Enactment Date 

23-0406
2/23/2023 er



99069.002 Rev. 10/30/08 

 Contract No.   P.O. No.     

AMENDMENT NO. 1 

AGREEMENT FOR INSPECTOR OF 
RECORD SERVICES FOR 

CONSTRUCTION 

This Amendment is entered into between the Oakland Unified School District (OUSD) and King Construction Inspection, Inc. OUSD 

entered into an agreement with CONTRACTOR for services effective on May 26, 2022 (“Agreement”), and the parties agree to amend 

the Agreement for the Services with Martin Luther King, Jr. Elementary School Fire Intrusion Alarm Replacement Project as follows, 

and in the attached Exhibit A: 

1. Services:  The scope of work is unchanged.   X The scope of work has changed.  
If scope of work changed:  Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary.   

The CONTRACTOR agrees to provide the following amended services:  To provide additional 120 hours of DSA Inspector of 
Record Services at a shift differential rate for the Martin Luther King, Jr. Elementary School Fire Intrusion Alarm Replacement 
Project. 

2. Terms (duration): X The term of the contract is unchanged.  The term of the contract has changed. 
If term is changed:  The contract term is extended by an additional ________________________, and the 
amended expiration _________________________________. 

3. Compensation:  The contract price is unchanged. X The contract price has changed. 

If the compensation is changed:  The not to exceed contract price is  

        X    Increased by: Twenty-Four Thousand Nine Hundred Fifty-Eight Dollars NO/100 ($24,958.00).  

  Decreased by _______________ dollars and no/100 ($______________). 

Prior to this amendment, the not-to-exceed contract price was Twenty-Two Thousand Seven Hundred Ninety 
Dollars NO/100 ($22,790.00), and after this amendment, the not-to-exceed contract price will be:  Forty-
Seven Thousand Seven Hundred Forty-Eight Dollars NO/100 ($47,748.00). 

4. Remaining Provisions:  All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

5. Amendment History:
X   There are no previous amendments to this Agreement.    This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment Amount of 
Increase (Decrease) 

$ 

6. Approval:  This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.
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Amendment No. 1 - King Construction Inspection, Inc. - Martin Luther King, Jr. Elementary School Fire Intrusion Alarm Replacement 
Project - $24,958.00 

OAKLAND UNIFIED SCHOOL DISTRICT 

Mike Hutchinson, President, Board of Education 

Kyla Johnson-Trammell, Superintendent 
and Secretary, Board of Education 

Tadashi Nakadegawa, Deputy Chief, 
Facilities Planning and Management 

Approval as to form: 

Arne Sandberg [name] 

Date 

Date 

Date 

1/25/23 

Date 

General Counsel, Facilities, Planning and Management 

Print Name, Title 

Amendment No. 1 - King Construction Inspection, Inc. - Martin Luther King, Jr. Elementary School Fire Intrusion Alarm Replacement Project - $24,958.00 
{SR357123) Rev. 7/2/03 

Edward King, President

1/3/2023

2/2/2023

2/23/2023

2/23/2023

edgar.rakestraw
Mike Hutchinson

edgar.rakestraw
Kyla Johnson-Trammell, Secretary
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Amendment No. 1 – King Construction Inspection, Inc. – Martin Luther King, Jr. Elementary School Fire Intrusion Alarm Replacement Project - $24,958.00 
{SR357123)          Rev. 7/2/03 

EXHIBIT “A” 
Scope of Work for Amendment 

Contractor Name:  King Construction Inspection, Inc. 

1. Detailed Description of Services to be provided:  To provide additional 120 hours of DSA Inspector of 
Record Services at a shift differential rate for the Martin Luther King, Jr. Elementary School Fire 
Intrusion Alarm Replacement Project.

2. Specific Outcomes:

3. Alignment with District Strategic Plan:  Indicate the goals and visions supported by the services of this 
contract:

0 Ensure a high quality instructional core 0 Prepare students for success in college and careers 
0 Develop social, emotional and physical health X Safe, healthy and supportive schools 
X Create equitable opportunities for learning X Accountable for quality 
0 High quality and effective instruction 0 Full service community district 



  

     AMENDMENT #1 

December 15, 2022 

 

Attn: William Newby, Project Manager 

 

RE: MARTIN LUTHER KING ES – Fire & Intrusion Alarm Project 

AMENDMENT # 1 For extension of inspection services. (December 2022 To March 2023) 

 

DETAIL PROPOSAL: 

 

SCOPE OF WORK: 

Original Hours: 

IOR = 120 hours/ 3 months 

PM = 6 hours/ 3 months  

 Actual Hours Worked: 

IOR = 80 hours 

PM = 4 hours 

Remaining Hours: 

IOR = 40 hours 

PM = 2 hours 

 Normal Hourly Rate: 

  IOR = $140/hour 

  PM = $165/hour 

Shift Working Hourly Rate: 

IOR = $184.80/hour 

PM = $165/hour 

Shift Differential Hourly Rate: 

  IOR = $184.80/hour 

  PM = $165/hour 

Additional Cost due to Shift Differential: 
 Swing Shift (Dec/2022 – Mar/2023): 

  IOR = 160 hours @ $184.80/hr.  = $29,568 

  PM = 8 hours @ $165/hr.    = $1,320 

     

     Sub-Total Cost = $30,888 

    Less: Remaining Budget =($5,930) 

COST (Estimate to Perform Inspection work) = $24,958 

     Contingency = Included Already 

     Total Cost  = $24,958 

Sincerely, 

 

        

Edward king,    Date  

President 

KCI                        



2/2/2023





22-1017
5/25/2022 er























5/26/2022

5/26/2022

edgar.rakestraw
Kyla Johnson Trammell, Secretary

edgar.rakestraw
Gary D. Yee
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