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Report to the Board of Education - Emergency Contract - related to the
procurement of temporary work during repair of Lincoln Elementary School
which was damaged by water intrusion and mold discovered the Summer of
2016

Action Requested

Background and
Discussion

Acceptance of Report to the Board of Education - Emergency
Contracts - related to the abatement of facilities during repair of the
water intrusion at the Lincoln Elementary School which was severely
damaged by water in the Summer of 2016.

As provided by the Public Contract Code Section 22020 and Board Resolution
1617-0038 approved on August 10, 2016, during the pendency of the
emergency, District staff shall report on the status of the emergency until the
Board terminates the emergency action.

Lincoln Elementary School Water Intrusion Damage - Update as of November 9,
2016.

There are six (6) classrooms on the second floor which are impacted by the
leaking roof. There is one classroom on the grown floor (Room 166) and one
classroom on the second roof (Room 266) which are impacted by the east wall
water intrusions issue which is currently under construction. Room 266 is one
of the rooms impacted by the roof leaks. The east wall construction is
schedule to be completed by 10/15. There are a total of seven (7) classrooms
which are impacted by the water issues.

Lincoln Elementary School Water Intrusion Damage - Update as of November
9, 2016

1. The east wall repairs have been completed.

2. Roof investigation and temporary repair is complete. Additional
mitigation measures have been identified to winterize the roof,
work to be completed 11/4 due to rain delays.

3. The services and work are: a) Allana Buick & Bers (water intrusion
forensic specialist) east wall stucco and roof investigation and
repair development, development of additional water intrusion
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Date: November 30, 2016
To: Board of Trustees
From: Antwan Wilson, Superintendent

By: Vernon Hal, Senior Business Officer
Joe Dominguez, Deputy Chief Facilities Planning and Management

Re: Update Report on Water Intrusion Emergency at Lincoln Elementary

The purpose of this memo is to provide the background and summary of the progress in addressing the repair
work required to correct the Water Intrusion Emergency at Lincoln Elementary School.

An update memo is provided to summarize the work completed to date and a PowerPoint presentation is also
provided to summarize the work for the Board and the public.

Backeround:

Investigation of ongoing water intrusion events at Lincoln Elementary School revealed extensive wall and roof
failure. Full forensic investigation was required to ensure that permanent repairs would be able to be completed
for protection of building and occupants. Full scope and scale of the issues necessitated emergency contract
authority to protect the students, staff and building.

Dj .
As provided by the Public Contract Code Section 22020 and Board Resolution 1617-0038 approved on August
10, 2016, The Board has declared an emergency and authorized expedited contracting procedures to preserve
the health and safety of the students and staff at Lincoln Elementary School. The Board has also for District
staff to report on the status of the emergency until the Board terminates the emergency action.

This memo and attached Powerpoint summarize the following progress:

Lincoln Elementary School Water Intrusion Damage — Update as of November 9, 2016

There are six (6) classrooms on the second floor which are impacted by the leaking roof. There are two
classrooms, one on the ground floor (Room 166) and one classroom on the second floor (Room 266) which
are impacted by the east wall water intrusion issue which is currently under construction. Room 266 is one of
the rooms impacted by the roof leaks. The east wall construction is scheduled to be completed 10/15. There
are a total of seven (7) classrooms which are impacted by the water issues.

1. The east wall repairs have been completed.

2. Roof investigation and temporary repair is complete. Additional mitigation measures have been
identified to winterize the roof, work to be completed 11/4 due to rain delays.
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