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OAKLAND UNIFIED 
SCHOOL DISTRICT 

Board of Education (P 
Antwan Wilson, Superintendent and Secretary, Board of d 9t ion 

By: Vernon Hal, Senior Business Officer '-l~~ 
Joe Dominguez, Deputy Chief, Facilities Planning an 
Management 

October 26, 2016 

Amendment No. 2, Independent Consultant Agreement (Construction Related)­
Urban Design Consulting Engineers- Oakland International High School Turf 
Replacement Project 

Approval by the Board of Education of Amendment No. 2, Independent 
Consultant Agreement (Construction Related) with Urban Design Consulting 
Engineers for Design Services on behalf of the District at Oakland International 
High School Turf Replacement Project, for the latter to provide closeout 
services in order to resolve outstanding action items and obtain Division of 
State Architect certification, in an amount not-to exceed $19,000.00 increasing 
previous contract amount from $229,315.00 to a not to exceed amount of 
$248,315.00 and extending the term of Contract from September 27, 2015 
through March 31, 2016 to December 31, 2016. All remaining portions of the 
agreement shall remain in full force and effect as originally stated. 

The agreement is being issued in order to resolve outstanding action items and 
get this project certified with DSA, this amendment is required . 

100.00% 

Professional Services Agreement - Formal - Advertised RFP / Awarded to entity 
following OUSD competitive solicitation process. 

Approval by the Board of Education of Amendment No. 2, Independent 
Consultant Agreement (Construction Related ) with Urban Design Consulting 
Engineers for Design Services on behalf of the District at Oakland International 
High School Turf Replacement Project, for the latter to provide closeout 
services in order to resolve outstanding action items and obtain Division of 
State Architect certification , in an amount not-to exceed $19,000.00 increasing 
previous contract amount from $229,315.00 to a not to exceed amount of 
$248,315.00 and extending the term of Contract from September 27, 2015 
through March 31, 2016 to December 31, 2016. All remaining portions of the 
agreement shall remain in full force and effect as originally stated. 
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OAKLAND UNIFIED 
SCHOOL DISTRICT 

AMENDMENT NO. 2 TO INDEPENDENT 
CONSULTANT CONTRACT 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Urban Design Consulting Engineers. 

OUSD entered into an Agreement with CONTRACTOR for services on August 27, 2014, and the parties agree to amend that 

Agreement as follows: 

1. Services: D The scope of work is unchanged. x The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products , and/or reports; attach additional pages as necessary. Attach revised scope of work. 

The CONTRACTOR agrees to provide the following amended services: The scope of the project is to provide closeout 
services in order resolve outstanding action items and obtain DSA certification. 

2. Terms (duration): X The term of the contract is unchanged. o The term of the contract has changed. 

If term is changed: The contract term is extended by an additional Nine months, and the amended expiration 
date is December 31, 2016. 

3. Compensation: D The contract price is unchanged. D The contract price has changed . 

If the compensation is changed: The contract price is amended by 

X Increase of $19,000.00 to original contract amount 

D Decrease of $ to original contract amount 

and the new contract total is Two hundred forty-eight thousand, three hundred fifteen dollars and no cents 
($248,315.00) 

4. Remaining Provisions: All other prov1s1ons of the Agreement, and prior Amendment(s) if any, shall remain 
unchanged and in full force and effect as originally stated. 

5. Amendment History: 

D There are no previous amendments to this Agreement. X This contract has previously been amended as follows : 

No. Date General Description of Reason for Amendment 
Amount of 

Increase (Decrease) 

1 2-24-2016 The scope of the project is to reimburse fees paid by architect. $43,885.00 

6. Approval: This Agreement is not effective and no payment shall be made to Contractor until it is approved . Approval requires 
signature by the Board of Education, and the Superintendent as their designee. 
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